

Minutes of the 99th State Level Facilitation Cell Meeting

Held on 07th September 2017 at 3.30 PM at the IPICOL Conference hall, under the Chairmanship of CMD, IPICOL

Participants: Sri KC Mohanty(GM,SLNA), Smt. Usha Rani Das(GM, IDCO), Sri M.R. Roul,(OPTCL & SLFC Member),Sri, B.B.Dhal(Director, DoWR), Sri P. Panda(CE-cum Addn Sect, DoWR),Sri Chandi Prasad Das(Env. Scientist, OSPCB, SLFC Member), Sri B.Panigrahi(Dy.Director, F&B), Sri S.K.Kar(DGM,IPICOL),Sri Malay Panda(IPICOL),Sri. D.K. Senapati(Manager, IPICOL), Sri A. Panda(Manager, IPICOL), Sri Rajib Dhal(DGM, IPICOL),Sri K.K.Giri, Sri S.K. Panigrahi(Manager, Accounts), Smt. Paridhi Agrawal(Consultant, IPICOL), Sri S.K. Samartha (Jt.Manager, IPICOL), Sri Debaprasad Mishr(AM, IPICOL), Shri Debasis(Consultant,IPICOL).

The issues pertaining to the following industries were discussedThe issues pertaining to the following industries were discussed and actions taken as follow:

S.No	Issues	Last Action Taken	Decision Taken by SLFC (29 th August 2017)																	
A	Software Development																			
1	CICG (Central Inspection Co-ordination Group)	Weekly review of CICG: <table border="1" style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th>Dept.</th> <th>Labour</th> <th>F&B</th> <th>OSPCB</th> </tr> </thead> <tbody> <tr> <td>Unattended Inspection</td> <td style="text-align: center;">0</td> <td style="text-align: center;">0</td> <td style="text-align: center;">0</td> </tr> <tr> <td>Report Pending</td> <td style="text-align: center;">1</td> <td style="text-align: center;">0</td> <td style="text-align: center;">1</td> </tr> <tr> <td>Tagging Status</td> <td style="text-align: center;">0</td> <td style="text-align: center;">0</td> <td style="text-align: center;">0</td> </tr> </tbody> </table>	Dept.	Labour	F&B	OSPCB	Unattended Inspection	0	0	0	Report Pending	1	0	1	Tagging Status	0	0	0	Documents pending for Legal Metrology and Energy Dept. to be submitted at the earliest.	To be followed up. Action: DGM(SLNA)/ Sr. Consultant Shri TK Pattnaik
Dept.	Labour	F&B	OSPCB																	
Unattended Inspection	0	0	0																	
Report Pending	1	0	1																	
Tagging Status	0	0	0																	
2	Software Process development for Single Window Portal.	Being followed up.	To be followed up. Action: Sr. Consultant Shri TK Pattnaik	To be followed up. Action: Sr. Consultant Shri TK Pattnaik																
3	Drafting of Memorandum for SLSWCA/HLCA	Under process.	Modifications as suggested, to be implemented at the earliest. Action: AM(SLNA)/DGM(SLNA)	Modifications as suggested, to be implemented at the earliest. Action: AM(SLNA)/DGM(SLNA)																
B	Land																			
4	M/s. L.L. Logistics Pvt. Ltd. To establish a Logistic Park at Indranipatna, Chodwar in Cuttack.	Being followed up for deposition of land cost by September 2017.	To be followed up for deposition of land cost by September 2017. Action: Nodal Officer	To be followed up the response to the notice sent for deposition of land cost. Action: Nodal Officer																
5	M/s Hindustan Coca Cola Beverages Expansion of non-alcoholic beverage plant at I.E., Khurdha.	Being followed up with LAO Khordha. Due to strike of District level Ministerial staff the process has been delayed. It will take another two weeks to handover the possession.	Handing over of 22 Acre of land to the Project Proponent to be completed at the earliest. Action: GM(IDCO)	Handing over of 22 Acre of land to the Project Proponent to be completed at the earliest. Action: GM(IDCO)																
6	M/s P & A Bottlers Pvt Ltd Set up of 2.50 lakh hl/annum capacity Brewing Industry at Dhenkanal.	Being followed up with the Tehsildar, Odapada. It will take another one week time to complete the lease process. Being followed up for ground breaking	To be followed up for execution of lease deed at the earliest. Action: GM(IDCO) To be followed up for ground breaking	To be followed up for execution of lease deed at the earliest. Action: GM(IDCO) To be followed up for ground breaking																

		and Implementation schedule.	and Implementation schedule. Action: Nodal Officer	and Implementation schedule. Action: Nodal Officer
7	M/s Page Industries Ltd Garment manufacturing unit At- Ramdaspur, Dist- Cuttack	The hearing completed on Dt 6.9.17, final order is awaited.	To be followed up for the court hearing on 05.10.2017 Action: GM(IDCO)/ GM(SLNA)	To be followed up for the court orders and with the Collector for expedition. To be followed up for ground breaking. Action: GM(IDCO)/ GM(SLNA)
8	CONCOR	Being followed up.	To be followed up. Action: Nodal Officer/ GM(SLNA)	Letter to be sent by Jt. Sec. Industries Dept. Action: Nodal Officer/ GM (SLNA)
9	M/s Nezone Tubes Ltd., Kalinganagar(Tubes and Pipes)	Being followed up for Implementation schedule.	To be followed up for completion of road, Implementation schedule and resolution of the incentive matter. Action: Nodal Officer/ GM (IDCO)	To be followed up for completion of road, Implementation schedule and resolution of the incentive matter. Action: Nodal Officer/ GM (IDCO)
10	M/s. Nezone Tubes (Utkal) Ltd E-vehicle project	Being followed up.	To be followed up for allotment of land. Action: Nodal Officer	To be followed up for allotment of land. Action: Nodal Officer
11	M/s Sadhav group of companies Ship building and maritime repair services unit at Dhamra, Dist- Bhadrak	Land assessment report to be placed before SLFC meeting	Proponent to provide further details for assessment of land. Action: Nodal Officer	SLFC has accepted the sub-committee land assessment of 45.44 Ac of the 50 Ac sought by the company. The same may be communicated to IDCO. Action: Nodal Officer
12	M/s Shahi Exports Private Ltd Garment unit at Mancheswar Industrial Estate, Bhubaneswar.	Being followed up.	To be followed up for HLLAC minutes. Action: Nodal Officer	To be followed up for land allotment. Action: Nodal Officer
13	M/s Milk Mantra Expansion of existing Dairy processing unit from At- Gop, Dist- Puri, and to set up cold chain facilities.	The company has assured to finalise by 07.09.2017	The project proponent may be asked to finalise suitable land. Action: Nodal Officer/GM(IDCO)/ GM(SLNA)	The project proponent finalise suitable land at the earliest. Action: Nodal Officer/GM(IDCO)/ GM(SLNA)
14	M/s BPCL i. CUF project at Meramundali (Sadashivpur), Dhenkanal ii. LPG bottling plant at Balangir iii. Ethanol Project at Vatli, Bargarh	Being followed up.	To be followed up with Industries Dept. Action: Nodal Officer/GM(IDCO)	To be followed up with Industries Dept. Action: Nodal Officer/GM(IDCO)

15	M/s Oricon Enterprises Ltd Manufacturing unit of PET Preforms for F&B Industries in IE, Khurda	Being followed up.	To be followed up for HLLAC minutes. Action: Nodal Officer/GM IDCO	To be followed up for land allotment. Action: Nodal Officer/GM IDCO
16	M/s Carnival Films Pvt Ltd Exhibition & Family Entertainment Centre across 30 districts.(Green Category)	The company has been requested to submit required documents for scrutiny at IPICOL for name change.	To be followed up for name change. Action: Nodal Officer	To be followed up for name change. Action: Nodal Officer
17	M/s PPL To expand fertiliser unit at Paradeep with investment of Rs. 9459.17 Cr	Consent letter received.	IDCO to put up file regarding the private and govt. land allotted to PPL. To be followed up for ground breaking. Action: Nodal Officer	IDCO to put up file regarding the private and govt. land allotted to PPL. To be followed up for ground breaking. Action: Nodal Officer
18	M/s Surya Foods and Agro Ltd Biscuit manufacturing unit of 45000 TPA, At- Khordha Food Park.	Being followed up.	To be followed up for HLLAC minutes. Action: Nodal Officer	To be followed up for land allotment. Action: Nodal Officer
19	M/s Aditya Alumina Issue of NOC for de-notification of SEZ	Falta SEZ has sought for clarification as to how the company is utilising the land for township before de-notification of SEZ.	Views of the FALTA SEZ to be sought regarding the representation of the proponent. Action: Nodal Officer	To be followed up with the company for clarification to FALTA SEZ views. Action: Nodal Officer
20	Unutilised/Misutilized Land allotted in Industrial Estates in BMC area	Under preparation.	Govt. Corporations which have been allotted land in the Industrial Estates in BMC area like Chandaka, Rasulgarh, Mancheswar,Raghunathpur etc. , and which are being utilised, unutilized or misutilized , to be identified for futher discussion. The same to be compiled in this week. Action: GM(IDCO)	To be put up in Senior Officers Meeting. Action: GM(IDCO)/GM(SLNA)
21	M/s Bhubaneswar Power Pvt Ltd (BPPL)	Land assessment being put upto SLFC.	To be followed up with RITES for assessment study by end of August. Action: Nodal Officer	SLFC has accepted the sub-committee report of land assessment as prepared by RITES of 12.28 Ac of land out of the of the 22.725 Ac sought by the company. The same may be communicated to IDCO. Action: Nodal Officer
C	Water			
22	M/s Hindustan Coca Cola Beverages Pvt.Ltd.	Agreement format yet to be finalised.	Water Agreement to be finalised. Action: GM(IDCO)	Water Agreement to be finalised. Action: GM(IDCO)
23	IDCO Water Supply	Being followed up.	Issue to be raised in Senior Officer	Issue to be raised in Senior Officer

	Paradeep Water Supply System Progress Monitoring		Meeting. Action: GM, IDCO	Meeting. Action: GM, IDCO
24	Dept. of Water Resources to provide data regarding the capacity, allocation and drawal of water from major river basins.	Revised agenda note put up.	Agenda to be modified for Single Window. Action: SLFC Member, DoWR/ Sri B.B.Dhal.	Agenda to be put up to Single Window. Action: GM(SLNA)
C	Policy & Incentive Matters			
25	M/s Parle Agro Food Products Ltd. Incentive Matter	The company has been intimated the decision of Empowered committee.	Incentive matter to be followed up. Action: Nodal Officer	Incentive matter to be followed up. Action: Nodal Officer
26	M/s OriPlast Ltd. Expansion & modernisation of plastic pipe manufacturing unit at Balasore.	Since the stamp duty exemption is not applicable to the private land as per IPR, the company has not applied for provisional priority certificate. The company has yet to submit the implementation schedule.	To be followed up for provisional priority certificate. To be followed up for provisional ground breaking, implementation schedule and layout plan. Action: Nodal Officer	To be followed up for provisional ground breaking, implementation schedule and layout plan. Action: Nodal Officer
27	M/s Shanti Solar Stamp Duty exemption for ESDM Project	Letter has been sent. Being followed up.	Letter to be sent to Secy, E&IT to expedite the Operational Guidelines for ESDM Policy, and expedite the case. Action: Nodal Officer	To be followed up. Action: Nodal Officer
D	Miscellaneous Issues			
28	M/s BMW Industries Ltd. Manufacturing of downstream steel products at KNIC, Jajpur	The promoter will attend Kalinga Nagar program.	To be followed up. Action: Nodal Officer/ GM(SLNA)	To be followed up. Action: Nodal Officer/ GM(SLNA)
E	Ground Breaking /Inauguration			
29	M/s Smartchem Technologies Ltd To set up manufacturing facility for Ammonia, Nitric Acid, Ammonium Nitrate Solution and Technical Ammonium Nitrate at Paradeep.	Being followed up.	To be followed up for ground breaking by Nov'17. Action: Nodal Officer	To be followed up for ground breaking by Nov'17. Action: Nodal Officer
30	M/s Welspun 0.27 MTPA long product (steel) facilities centre at Dosingha, near Dhamra.	Being followed up.	To be followed up for ground breaking in September 2017 and proposal for private industrial park. Action: Nodal Officer	To be followed up for ground breaking in September 2017 and proposal for private industrial park. Action: Nodal Officer
31	M/s KTL Logistics	Being followed up for ground breaking.	To be followed up for ground breaking. Action: Nodal Officer/ GM (IDCO)	To be followed up for ground breaking. Action: Nodal Officer/ GM (IDCO)
32	M/s. Bharat Biotech Manufacturing of vaccines at Odisha	Being followed up.	To be followed up for ground breaking. Action: Nodal Officer	To be followed up for ground breaking. Action: Nodal Officer

	Biotech Park at Andharua.			
33	Ramco Cement Change of location from inside IMFA complex, Choudwar, Cuttack to Hardidaspur, Jajpur	Confirmation letter received	To be followed up for ground breaking in September. Implementation schedule to be assessed; to be followed up for layout plan. Action: Nodal Officer	To be followed up for ground breaking in September. Implementation schedule to be assessed; to be followed up for layout plan. Action: Nodal Officer
34	M/s Balasore Alloys Expansion of Ferro Alloy Plant and installation of Chrome Ore Beneficiation Plant at Sukinda.	The reply of Balasore Alloys Ltd has been put up in file. Being followed up.	To be followed up. Action: DGM(Inv) To be followed up for implementation schedule and layout plan. Action: Nodal Officer	To be followed up. Action: DGM(Inv) To be followed up for implementation schedule and layout plan. Action: Nodal Officer
35	M/s Coastal Corporation Ltd. Shrimp Processing unit at- Sea Food Park, Deras, Dist- Khordha.	Being followed up.	To be followed up. Action: Nodal Officer	To be followed up. Action: Nodal Officer
36	M/s Emami Paper Mills Ltd. Expansion of Multilayer Coated Boards manufacturing plant at Balgopalpur Industrial Estate	Being followed up.	To be followed up for implementation schedule& ground breaking. Action: Nodal Officer	To be followed up for implementation schedule& ground breaking. Action: Nodal Officer
37	M/s Indo Nissin Foods Private Ltd expansion of its Instant Noodle unit at- Industrial Estate, Khordha.	Being followed up.	To be followed up for ground breaking. To be followed up for implementation schedule and layout plan. Action: Nodal Officer	To be followed up for ground breaking. To be followed up for implementation schedule and layout plan. Action: Nodal Officer
F	Compliance(Documents, Layout Plan, Implementation Schedule)			
38	M/s Gitanjali Gems Ltd. Issue : Land	Revised agenda note put up to SLSWCA.	Revised agenda note to be put up to SLSWCA. Action: Nodal Officer	Agenda note to be put up to SLSWCA. Action: Nodal Officer
39	M/s NLC Thermal Project 3200 MW Thermal Power plant, At:Tareikela, Dist:Jharsuguda	Being followed up.	Letters pertaining to the decision of the committee to be sent. Action: GM(SLNA)	To be followed up. Action: Nodal Officer
40	M/S OCL Cement Expansion of Clinker & Cement unit at Rajgangpur	Requested to submit the same at the earliest.	To be followed up for ground breaking, implementation schedule and layout plan. Action: Nodal Officer	To be followed up for ground breaking, implementation schedule and layout plan. Action: Nodal Officer
41	M/s IDL Chemicals Emulsion Bulk Matrix units at Barbil, Talcher and Jharsuguda.	Lay out plan submitted. Asked for some clarifications.	To be followed up for implementation schedule and layout plan. Action: Nodal Officer	To be followed up for implementation schedule and layout plan. Action: Nodal Officer
42	M/s Jayashree Chemicals	Being followed up.	To be followed up for implementation	To be followed up for implementation

	Manufacturing of MCA, CAC, PAC, SBS and HCL at Chhatrapur, Ganjam.		schedule and layout plan. Action: Nodal Officer	schedule and layout plan. Action: Nodal Officer
43	M/s. Grasim Industries Ltd. Expansion Caustic Soda manufacturing at Jayshree, Ganjam.	Being followed up.	Clarification to be sought for the implementation schedule submitted by the company. Action: Nodal Officer	Clarification to be sought for the implementation schedule submitted by the company. Action: Nodal Officer
44	M/s JSW Steel	Being followed up.	To be followed up. Action: Nodal Officer	To be followed up. Action: Nodal Officer
45	M/s JSW Slurry Pipeline	Being followed up.	To be followed up. Action: Nodal Officer	To be followed up. Action: Nodal Officer
46	M/s Texport Industries Garment manufacturing unit at Ramdaspur	The company has sent the mail to hold the project.	Clarification to be sought on the layout plan submitted by the company. Action: Nodal Officer	Proponent may be communicated that the desired land may not be available at a later stage. Issue may be dropped till further communication from proponent. Action: Nodal Officer
47	M/s NMDC 2 MTPA Pellet Plant and Iron Ore processing plant at Dhamra.	Being followed up.	NMDC to put proposal to OMC regarding the project. Action: Nodal Officer	NMDC to put proposal to OMC regarding the project. Action: Nodal Officer
48	M/s HPCL LPG Bottling Plant at Raygada.	Being followed up for Implementation schedule.	To be followed up. Action: Nodal Officer	To be followed up. Action: Nodal Officer
49	M/s NALCO expansion smelter plant at Nalco Nagar, with inv. of Rs.10,000 crores	Being followed up.	To be followed up for implementation schedule and layout plan. Action: Nodal Officer	To be followed up for implementation schedule and layout plan. Action: Nodal Officer
50	M/s Topaz Solar Private Ltd.(Green Category) 120 MW/Year SolarPV module manufacturing unit at Bhubaneswar	Being followed up.	To be followed up. Action: Nodal Officer	Reminder to be sent to E&IT Dept. Action: Nodal Officer
51	M/s. Ultratech Cement Limited Cement Grinding plant at Cuttack.	Public hearing is scheduled in Oct,17. Requested to submit the details at the earliest.	To be followed up. Action: Nodal Officer	To be followed up. Action: Nodal Officer
52	M/s Sakura Premier Solar 250 MW/Year Solar cell manufacturing unit, At: Khurda.	Being followed up.	To be followed up. Action: Nodal Officer	To be followed up. Action: Nodal Officer
53	M/s BeeKay Steel Land Assessment	Proponent will attend the Kalinganagar meet.	To be followed up. Action: Nodal Officer	To be followed up. Action: Nodal Officer
54	M/s. Ambuja Cements Limited 1.5 MTPA Cement grinding unit near	Requested to submit the same at the earliest.	To be followed up for implementation schedule and layout plan.	To be followed up for implementation schedule and layout plan.

	Jharsuguda.		Action: Nodal Officer	Action: Nodal Officer
55	M/s Chettinad Cement Corporation Private Limited 2MTPA Cement Plant at Kalinga Nagar Industrial Complex, Jajpur.	Requested the company to submit the implementation schedule and lay out plan	To be followed up for implementation schedule and layout plan. Action: Nodal Officer	To be followed up for implementation schedule and layout plan. Action: Nodal Officer
56	M/s RamkyEnviro Engineers Ltd. Integrated common hazardous waste treatment, storage and disposal facility at Katikela in the district of Jharsuguda	The land assessment under progress	To be followed up for implementation schedule and layout plan. Action: Nodal Officer	Issue to be put up to SLSWCA for land rate. Action: Nodal Officer
57	M/s NEEPCO 200 MW Solar Power plant At: Babandha, Dist: Dhenkanal	Being followed up.	To be followed up for implementation schedule and layout plan. Action: Nodal Officer	To be followed up for implementation schedule and layout plan. Action: Nodal Officer
G	New Projects			
58	New Projects Briefed by GM (SLNA)	Being followed up for the following proposals 1. Gemini Edible Oil-SKK 2. Hindalco Downstream-SKK 3. Hindalco smelter expansion-SKK 4. NDR Logistics-MKP 5. Centuary India(Mattress)-KKG 6. Kothari Garments-KKG 7. Vedanta Refinery Expansion-SKK 8. Vedanta Downstream Park-SKK 9. LT elevator- AP 10. Shravan shipping-MKP 11. IOCL-MKP 12. ITC- SKK 13. Jamipol Ltd.- AP 14. Sahara Power-RKD 15. Yazdani Steel-AP 16. HARSCO Metals 17. Western Integrated Management Agenda for Monitoring of SLFC conditions modified and place before SLFC.	To be followed up for the following proposals 1. Gemini Edible Oil-SKK 2. Hindalco Downstream-SKK 3. Hindalcosmelter expansion-SKK 4. NDR Logistics-MKP 5. Centuary India(Mattress)-KKG 6. Kothari Garments-KKG 7. Vedanta Refinery Expansion-SKK 8. Vedanta Downstream Park-SKK 9. LT elevator- AP 10. Shravan shipping-MKP 11. IOCL-MKP 12. ITC- SKK 13. Jamipol Ltd.- AP 14. Sahara Power-RKD 15. Yazdani Steel-AP 16. HARSCO Metals 17. Western Integrated Management FAQs to be finalised as suggested and circulated. Monitoring of SLFC conditions to be modified.	To be followed up for the following proposals 1. Gemini Edible Oil-SKK 2. Hindalco Downstream-SKK 3. Hindalco smelter expansion-SKK 4. NDR Logistics-MKP 5. Centuary India(Mattress)-KKG 6. Kothari Garments-KKG 7. Vedanta Refinery Expansion-SKK 8. Vedanta Downstream Park-SKK 9. LT elevator- AP 10. Shravan shipping-MKP 11. IOCL-MKP 12. ITC- SKK 13. Jamipol Ltd.- AP 14. Sahara Power-RKD 15. Yazdani Steel-AP 16. HARSCO Metals 17. Western Integrated Management Agenda for Monitoring of SLFC conditions to be placed before SLSWCA.

			Action: GM/SLNA	
59	M/s CER Coal Pvt. Ltd. Private Freight Terminal (PFT) at Chhatrapur, Ganjam under Khurda Road Division of East Coast Railway.	The supporting documents are yet to be submitted by the project proponent. Being followed up.	To be followed up with the Finance dept. Action: Nodal Officer	To be followed up with the Finance dept. Action: Nodal Officer
60	M/s Kader Investment and Trading Co (P) Ltd Shrimp Processing and Freezing pant At- Sea Food Park, Deras	Agenda will be put to SLSWCA	SLFC has recommended the proposal to the SLSWCA. Action: Nodal Officer	Agenda to be put up to the SLSWCA. Action: Nodal Officer
61	M/s West Coast Paper Multi Layer Double Coated Paper Board manufacturing plant and 12 MW CPP at Jharsuguda with a total investment of Rs.750 crore.	Agenda will be put to SLSWCA	SLFC has recommended the proposal to the SLSWCA. Action: Nodal Officer	Agenda to be put up to the SLSWCA. Action: Nodal Officer
62	M/s Vijaynagar Bio-Tech (P) Ltd Maize Starch manufacturing unit At- Nawarangpur, Dist- Nawarangpur, with a total investment of Rs.59.00 crores.	Agenda will be put to SLSWCA	SLFC has recommended the proposal to the SLSWCA. Action: Nodal Officer	Agenda to be put up to the SLSWCA. Action: Nodal Officer
63	Blue Wheel National Health Care & Educational Trust, Cuttack Request for allotment of land for 300 bed Super Speciality Hospital at Mancheswar Industrial Estate, Bhubaneswar			SLFC is of the view that as the cost of the proposed project is below Rs.50 crores and the project is situated in the non priority district; IPICOL has no role in the assessment and allotment of land for the project. Project proponent may directly take up the issue with IDCO. Action: Nodal Officer

Approved.

Sd/-

K.C.Mohanty
GM,SLNA