

## Minutes of the 93<sup>rd</sup> State Level Facilitation Cell Meeting

Held on 17<sup>th</sup> July, 2017, 10.30 AM at IPICOL Conference Room under the Chairmanship of CMD, IPICOL

Participants: Sri KC Mohanty(GM,SLNA), Smt. Usha Rani Das(GM, IDCO), Sri M.R. Roul,(OPTCL & SLFC Member), Sri P. Panda(CE-cum Addn Sect, DoWR), Sri R.K. Dhal(DGM,IPICOL), Sri Chandi Prasad Das(Env. Scientist, OSPCB, SLFC Member), Sri M.Pradhan(Dy.Director, F&B), Sri K.K. Giri(Manager, IPICOL), Sri S.K.Kar(DGM,IPICOL),Sri Malay Panda(IPICOL),Sri S.K. Panigrahi( Manager, Accounts), Sri, Abhimanyu Panda(Manager, IPICOL), Smt. Paridhi Agrawal (Consultant, IPICOL), Sri S.K. Samartha(Jt.Manager, IPICOL), Sri Arun Misra(VC,CII),Sri Tanmaya Pattnaik(Sr. Consultant,IPICOL), Sri Debaprasad Mishra(AM, IPICOL)

The issues pertaining to the following industries were discussed and actions taken as follow:

S.No	Issues	Last Action Taken	Decision Taken by SLFC (11 <sup>th</sup> July 2017)	Decision Taken by SLFC (17 <sup>th</sup> July 2017)																
<b>A</b>	<b>Software Development</b>																			
<b>1</b>	<b>CICG (Central Inspection Co-ordination Group)</b>	Weekly review of CICG: <table border="1" style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th>Dept.</th> <th>Labour</th> <th>F&amp;B</th> <th>OSPCB</th> </tr> </thead> <tbody> <tr> <td>Unattended Inspection</td> <td>12</td> <td>0</td> <td>0</td> </tr> <tr> <td>Report Pending</td> <td>0</td> <td>0</td> <td>0</td> </tr> <tr> <td>Tagging Status</td> <td>0</td> <td>0</td> <td>0</td> </tr> </tbody> </table>	Dept.	Labour	F&B	OSPCB	Unattended Inspection	12	0	0	Report Pending	0	0	0	Tagging Status	0	0	0	To be followed up. <b>Action: Sr. Consultant Shri TK Pattnaik</b>	To be followed up. <b>Action: Sr. Consultant Shri TK Pattnaik</b>
Dept.	Labour	F&B	OSPCB																	
Unattended Inspection	12	0	0																	
Report Pending	0	0	0																	
Tagging Status	0	0	0																	
<b>2</b>	<b>Software Process development for Single Window Portal.</b>	Being followed up.	To be followed up with NICS. <b>Action: Sr. Consultant Shri TK Pattnaik</b>	A meeting has been scheduled with departmental Nodal Officers on 19.07.2017. <b>Action: Sr. Consultant Shri TK Pattnaik</b>																
<b>3</b>	<b>Drafting of Memorandum for SLSWCA/HLCA</b>	AMS modifications completed.	AMS to be used going forward, for Single Window Agenda. <b>Action: AM(SLNA)/DGM(SLNA)</b>	AMS to be lined to the Single Window Portal. <b>Action: AM(SLNA)/DGM(SLNA)</b>																
<b>B</b>	<b>Land</b>																			
<b>4</b>	<b>M/s SMS India (P) Ltd</b>	Handing over of possession is in process.	To be followed up with proponent for taking over possession. <b>Action: GM(IDCO)</b>	Handing over of possession to be completed by this week. <b>Action: GM(IDCO)</b>																
<b>5</b>	<b>M/s. L.L. Logistics Pvt. Ltd.</b> To establish a Logistic Park at Indranipatna, Chodwar in Cuttack.	Being followed up for deposition of land cost by September 2017.	To be followed up for deposition of land cost by Sep' 17. <b>Action: Nodal Officer</b>	To be followed up for deposition of land cost by Sep' 17. <b>Action: Nodal Officer</b>																
<b>6</b>	<b>M/s Hindustan Coca Cola Beverages</b> Expansion of non-alcoholic beverage plant at Industrial Estate Khurdha.	Land acquisition is in process.	Land acquisition to be completed by 31.07.2017. <b>Action: GM(IDCO)</b>	Land acquisition to be completed by 31.07.2017. <b>Action: GM(IDCO)</b>																

Approved.

7	<b>M/s P &amp; A Bottlers Pvt Ltd</b> Set up of 2.50 lakh hl/annum capacity Brewing Industry at Dhenkanal.	Sanction of lease in favour of IDCO is in process.	The sanction of the lease to be completed by 31.08.2017. <b>Action: GM(IDCO)</b>	The sanction of the lease to be completed by 31.08.2017. <b>Action: GM(IDCO)</b>
8	<b>Gupta Power</b> Land for manufacturing unit at AAPL.	Being followed up.	Proponent to be invited for discussion. <b>Action: Nodal Officer</b>	Proponent to be invited for discussion. <b>Action: Nodal Officer</b>
9	<b>M/s Rakhi Agencies Ltd.</b> 25000 TPA Aluminium Conductor & Alloy rod manufacturing unit at AAPL.	Being followed up.	To be followed up with the project proponent to deposit the land cost at the earliest. <b>Action: GM (IDCO)</b>	To be followed up with the project proponent to deposit the land cost at the earliest. <b>Action: GM (IDCO)</b>
10	<b>M/S Eastern Nutriments (P) Ltd</b> Food unit at Ramdaspur, Cuttack, with an investment of Rs 75 Crores.	Being followed up.	Land cost to be deposited by the end of July, 2017, post clarity on GST implications. To be followed up for DPR submission within 6 months from the SLC approval. <b>Action: Nodal Officer</b>	Land cost to be deposited by the end of July, 2017, post clarity on GST implications. To be followed up for DPR submission within 6 months from the SLC approval. <b>Action: Nodal Officer</b>
11	<b>M/s Page Industries Ltd</b> Garment manufacturing unit At- Ramdaspur, Dist- Cuttack	The next date is not yet fixed up. Same is being followed up with AG office.	To be followed up. <b>Action: Nodal Officer/ GM(IDCO)/ GM(SLNA)</b>	To be followed up for the meeting with Hon'ble Chief Justice. <b>Action: GM(IDCO)/ GM(SLNA)</b>
12	<b>Midal Cables Ltd.</b>	Being followed up with the company to deposit the land cost and intimate the developments to IPICOL.	To be followed up with the project proponent to deposit the land cost. <b>Action: Nodal Officer / GM (IDCO)</b>	To be followed up with the project proponent to deposit the land cost. <b>Action: Nodal Officer / GM (IDCO)</b>
13	<b>CONCOR</b>	CONCOR has been advised to deposit the land cost as per the govt approved rate.	Land cost has been approved. To be expedited. <b>Action: Nodal Officer/GM(SLNA)</b>	Land cost has been approved by the Govt. To be expedited. <b>Action: Nodal Officer/GM(SLNA)</b>
14	<b>M/s Nezone Tubes Ltd.,</b> Kalinganagar(Tubes and Pipes)	Being followed up.	To be followed up for completion of road. <b>Action: Nodal Officer/ GM (IDCO)</b>	To be followed up for completion of road. <b>Action: Nodal Officer/ GM (IDCO)</b>
15	<b>M/s Sadhav group of companies</b> Ship building and maritime repair services unit at Dhamra, Dist- Bhadrak with an investment of Rs. 150crore	Land requirement placed to subcommittee for consideration.	Land requirement to be assessed. <b>Action: Nodal Officer</b>	Land assessment to be placed in the next SLFC. <b>Action: Nodal Officer</b>
16	<b>M/s Shahi Exports Private Ltd</b> Garment unit at Mancheswar Industrial Estate, Bhubaneswar.	Being followed up.	To be followed up for HLLAC. <b>Action: Nodal Officer</b>	To be followed up for HLLAC. <b>Action: Nodal Officer</b>
17	<b>M/s Milk Mantra</b> Expansion of existing Dairy processing unit from At- Gop, Dist- Puri, and to set up cold chain facilities.	As mentioned by the company the land at Choudwar is not suitable for them. They are in the process of finalisation of Bhadrak/Balasore land.	To be followed up with proponent for selection of suitable land patch in Choudhwar. <b>Action: Nodal Officer/GM(IDCO)</b>	To be followed up with proponent for selection of suitable land patch <b>Action: Nodal Officer/ GM(IDCO)/GM(SLNA)</b>

Approved.

18	<b>M/s TATA Power</b> Surrendering of Naraj land.	Being followed up.	IDCO to initiate the process to bring back the land to Land Bank <b>Action: GM, IDCO</b>	Issue to be raised in SPMG. <b>Action: GM, IDCO</b>
19	<b>M/s Richbirds Drinking Water Private Limited</b> Structural Steel Fabrication Unit of capacity 12,000 MTPA at Sundargarh.	Being followed up.	Land may be surrendered and re-applied. <b>Action: Nodal Officer</b>	Issue to be dropped.
20	<b>M/s BPCL</b> i. <b>CUF project at Meramundali (Sadashivpur), Dhenkanal</b> ii. <b>LPG bottling plant at Balangir</b>	Being followed up. Being followed up.	i. To be raised in SPMG ii. IDCO to write to Ind. Dept. to issue the letter.	i. To be raised in SPMG ii. IDCO to write to Ind. Dept. to issue the letter. <b>Action: Nodal Officer</b>
21	<b>M/s Oricon Enterprises Ltd</b> Manufacturing unit of PET Preforms for F&B Industries in IE, Khurda	Being followed up.	To be followed up for HLLAC and land allocation. <b>Action: Nodal Officer/GM IDCO</b>	To be followed up for HLLAC and land allocation. <b>Action: Nodal Officer/GM IDCO</b>
22	<b>M/s Bhubaneswar Power Pvt Ltd (BPPL)</b>	The project proponent deposited the fees of RITES with IPICOL on 15/07/2017. The desired documents are to be submitted to RITES for assessment study.	To be followed up. <b>Action: Nodal Officer</b>	To be followed up with the proponent for submission of desired documents to RITES for assessment study. <b>Action: Nodal Officer</b>
<b>B</b>	<b>Water</b>			
23	<b>M/s Hindustan Coca Cola Beverages Pvt.Ltd.</b>	Meeting was held on 14.7.17 Agreement format yet to be finalised.	Water Agreement to be executed in next week. <b>Action: GM(IDCO)</b>	Water Agreement to be finalised. <b>Action: GM(IDCO)</b>
24	<b>IDCO Water Supply</b> Paradeep Water Supply System Progress Monitoring	Approval is awaited.	To be followed up. <b>Action: GM, IDCO</b>	To be followed up for CMD(IDCO) approval. <b>Action: GM, IDCO</b>
25	<b>Dept. of Water Resources to provide data regarding the capacity, allocation and drawal of water from major river basins.</b>	SLFC sub-committee assessed the data on 12/07/17. The agenda for de-allocation of water from major companies in Power and Steel sectors, is under preparation. To be put up in the next SLFC.	SLFC sub-committee to assess the data on 12/07/17. <b>Action: SLFC Member, DoWR/ Sri B.B.Dhal.</b>	Agenda to be put to the next SLFC for putting up to SLSWCA. <b>Action: SLFC Member, DoWR/ Sri B.B.Dhal.</b>
<b>C</b>	<b>Power</b>			
26	<b>M/s Parle Agro Food Products Ltd.</b>	Estimate for H.T. lines & structures as sent by E.E. CESU was around 85 crore. In a meeting by CESU & IDCO it was decided that only one circuit will be	Estimates of HT lines and structures and 33KV bays to be followed up for sanction by this week. <b>Action: SLFC Member Shri</b>	Issue to be raised in SPMG. <b>Action: SLFC Member Shri M.R.Roul/Nodal Officer</b>

Approved.

		extended from Khordha Grid instead of two. The E.E. has been advised to send the revised estimate. This will reduce the amount. Letter has been sent to C.G.M.(O&M) OPTCL to send the revised estimate for one No 33 K.V.bay at Khordha Grid.	<b>M.R.Roul/Nodal Officer</b>	
<b>27</b>	<b>M/s Starlight Energy Ltd.</b>	Letter has been sent to the entrepreneur to execute the PPA along with the view of Secy. Science & Technology.	Issue to be raised in SPMG. <b>Action: SLFC Member Shri M.R.Roul/Nodal Officer/GM(SLNA)</b>	Issue to be raised in SPMG. <b>Action: SLFC Member Shri M.R.Roul/Nodal Officer/GM(SLNA)</b>
<b>D</b>	<b>Policy &amp; Incentive Matters</b>			
<b>28</b>	<b>M/s Parle Agro Food Products Ltd.</b>	The Empowered committee minutes approved by Government. Revised operational guidelines on VAT awaited after which condonation of delay for VAT application will be considered.	Incentive matter to be followed up. <b>Action: Nodal Officer</b>	Incentive matter to be followed up. <b>Action: Nodal Officer</b>
<b>29</b>	<b>M/s Globus Spirits Ltd</b> Bottling Plant and 4 MW cogeneration power plant at Bhadrak.	Nodal officer met the Secy, Excise Dept regarding the revision in the excise policy. After due scrutiny, the file will be endorsed to Finance Dept for approval.	Nodal officer to meet Secy, Excise regarding the revision in the Excise Policy <b>Action: Nodal Officer</b>	To be followed up for the revision in the Excise Policy <b>Action: Nodal Officer</b>
<b>30</b>	<b>M/s Ori Plast Ltd.</b> Expansion & modernisation of plastic pipe manufacturing unit at Balasore.	Being followed up.	To be followed up for provisional priority certificate <b>Action: Nodal Officer</b>	To be followed up for provisional priority certificate <b>Action: Nodal Officer</b>
<b>E</b>	<b>Miscellaneous Issues</b>			
<b>31</b>	<b>M/s Shahi Exports Private Ltd</b> Garment unit at Mancheswar Industrial Estate, Bhubaneswar.	Issues relating to F&B solved. Fire issue is being followed up.	F&B and fire issue to be resolved at the earliest. <b>Action: Nodal Officer</b>	Fire issue to be resolved at the earliest. <b>Action: Nodal Officer</b>
<b>32</b>	<b>M/s BMW Industries Ltd.</b> Manufacturing of downstream steel products at KNIC, Jajpur	Being followed up.	The proponent is in discussion with TATA for a tie-up. To be followed up. <b>Action: Nodal Officer</b>	The proponent is in discussion with TATA for a tie-up. To be followed up. <b>Action: Nodal Officer</b>
<b>33</b>	<b>M/s Adani Wilmar</b> Edible Oil Refinery at Dhamra	Being followed up.	To be followed up for the proposal of private industrial park and CRZ issue. <b>Action: Nodal Officer</b>	Issue to be dropped.
<b>F</b>	<b>New Projects</b>			
<b>34</b>	New Projects Briefed by GM (SLNA)	Being followed up for the following	To be followed up for the following	To be followed up for the following

		proposals: 1. West Coast Paper 2. NDR Logistics 3. NEEPCO 4. Chettinad Cement 5. Ramky Infra 6. Centuary India(Mattress) 7. IRE 8. CR Coal(Logistics) 9. Lawrence Lifesciences	proposals: 1. West Coast Paper 2. Kothari Group 3. Yazdani group 4. JSPL 5. NDR Logistics 6. Glaze Infrastructure 7. NEEPCO 8. Chettinad Cement 9. Ramky Infra <b>Action: Nodal Officers</b>	proposals: 1. West Coast Paper 2. NDR Logistics 3. NEEPCO 4. Chettinad Cement 5. Ramky Infra 6. Centuary India(Mattress) 7. IRE 8. CR Coal(Logistics) <b>Action: Nodal Officers</b>
35	<b>M/s 7 Sense Infrastructure</b> 55 KLPD grain based Distillery unit at Village-Panchpada, Jharsuguda.	Being followed up.	Revised DPR to be submitted by the proponent by the end of week. <b>Action: Nodal Officer</b>	Issue to be dropped.
36	<b>M/s Saraf Agencies (P) Ltd</b> Rare Metals and Autoclaved Aerated Concrete(AAC) Block manufacturing unit along with CPP, At- Chhatrapur	The promoters are not able to give further clarification.	Clarifications to be sought. <b>Action: Nodal Officer</b>	Issue to be dropped.
37	<b>M/s Lawrence Lifesciences Pvt. Ltd.(RND labs)</b> Manufacturing of Pharmaceuticals, Neutraceuticals and Phyto medicines formulations at Ramdaspur,Cuttack.	Clarification submitted by the project proponent, is under scrutiny by Accounts deptt.	Clarification to be sought. <b>Action: Nodal Officer</b>	Issue to be dropped.
38	<b>M/s Yazdani Steel &amp; Power Ltd.</b> Expansion of its capacity from 0.05 MTPA to 0.35 MTPA at: Kalinga Nagar	Being followed up.	Clarifications to be sought from the proponent. <b>Action: Nodal Officer</b>	Issue to be dropped.
<b>G</b>	<b>Ground Breaking /Inauguration</b>			
39	<b>M/s Smartchem Technologies Ltd</b> To set up manufacturing facility for Ammonia, Nitric Acid, Ammonium Nitrate Solution and Technical Ammonium Nitrate at Paradeep.	Being followed up. The company has intimated the after getting EC, the ground breaking date shall be fixed.	To be followed up for ground breaking by Oct'17. <b>Action: Nodal Officer</b>	To be followed up for ground breaking by Oct'17. <b>Action: Nodal Officer</b>
40	<b>M/s P &amp; A Bottlers Pvt Ltd</b>	Being followed up for ground breaking and Implementation schedule.	To be followed up for ground breaking and Implementation schedule. <b>Action: Nodal Officer</b>	To be followed up for ground breaking and Implementation schedule. <b>Action: Nodal Officer</b>
41	<b>M/s Welspun</b> 0.27 MTPA long product (steel)	Being followed up.	To be followed up for ground breaking in September 2017 and proposal for	To be followed up for ground breaking in September 2017 and proposal for

Approved.

	facilities centre at Dosingha, near Dhamra.		private industrial park by end of July. <b>Action: Nodal Officer</b>	private industrial park by end of July. <b>Action: Nodal Officer</b>
42	<b>M/s KTL Logistics</b>	Being followed up for ground breaking.	To be followed up for ground breaking. <b>Action: Nodal Officer/ GM (IDCO)</b>	To be followed up for ground breaking. <b>Action: Nodal Officer/ GM (IDCO)</b>
43	<b>M/s. Nezone Tubes (Utkal) Ltd E-vehicle project</b>	Being followed up for ground breaking.	To be followed up for ground breaking. Layout plan to be assessed. <b>Action: Nodal Officer</b>	To be followed up for ground breaking. Layout plan to be assessed. <b>Action: Nodal Officer</b>
44	<b>M/s. Bharat Biotech</b> Manufacturing of vaccines at Odisha Biotech Park at Andharua.	Being followed up.	To be followed up for ground breaking. <b>Action: Nodal Officer</b>	To be followed up for ground breaking. <b>Action: Nodal Officer</b>
45	<b>Ramco Cement</b> Change of location from inside IMFA complex, Choudwar, Cuttack to Hardidaspur, Jajpur	Requested the company to intimate for ground breaking at the earliest.	To be followed up for ground breaking. <b>Action: Nodal Officer</b>	To be followed up for ground breaking in September. <b>Action: Nodal Officer</b>
46	<b>M/s Ori Plast Ltd.</b> Expansion & modernisation of plastic pipe manufacturing unit at Khannagar, Balasore.	Being followed up.	To be followed up for provisional ground breaking. <b>Action: Nodal Officer</b>	To be followed up for provisional ground breaking. <b>Action: Nodal Officer</b>
47	<b>M/s Balasore Alloys</b> Expansion of Ferro Alloy Plant and installation of Chrome Ore Beneficiation Plant at Sukinda.	Being followed up.	To be followed up for ground-breaking. <b>Action: Nodal Officer</b>	Letter to be issue to the proponent for clearing of IPICOL dues. <b>Action: DGM(Inv)</b>
48	<b>M/s Coastal Corporation Ltd.</b> Shrimp Processing unit at- Sea Food Park, Deras, Dist- Khordha.	The company has sent a layout drawing through mail which was not clear. Further advised to give the details.	To be followed up for ground breaking. <b>Action: Nodal Officer</b>	To be followed up for ground breaking. <b>Action: Nodal Officer</b>
49	<b>M/s Indo Nissin Foods Private Ltd</b> expansion of its Instant Noodle unit at- Industrial Estate, Khordha.	The company has proposed to have the symbolic ground breaking in September 2 <sup>nd</sup> week.	To be followed up for ground breaking. <b>Action: Nodal Officer</b>	To be followed up for ground breaking. <b>Action: Nodal Officer</b>
<b>H</b>	<b>Compliance(Documents, Layout Plan, Implementation Schedule)</b>			
50	<b>M/s Gitanjali Gems Ltd.</b> Issue : Land	The company has stated that the Board Resolution would be submitted in 2 <sup>nd</sup> week of August; the time at which Board is scheduled to meet.	The name change proposal was placed before SLFC. It was of the view that the board resolution may be submitted at the earliest.	The name change proposal to be placed in SLSWCA. Board Resolution to be submitted at the earliest. <b>Action: Nodal Officer</b>
51	<b>M/s P &amp; A Bottlers Pvt Ltd</b>	Being followed up for Implementation schedule.	To be followed up for Implementation schedule. <b>Action: Nodal Officer</b>	To be followed up for Implementation schedule. <b>Action: Nodal Officer</b>

Approved.

52	<b>M/s Carnival Films Pvt Ltd</b> Exhibition & Family Entertainment Centre across 30 districts.(Green Category)	Being followed up for Implementation schedule.	To be followed up for implementation schedule. <b>Action: Nodal Officer</b>	To be followed up for implementation schedule. <b>Action: Nodal Officer</b>
53	<b>M/s Nezone Tubes Ltd.,</b> Kalinganagar(Tubes and Pipes)	Being followed up for Implementation schedule.	Implementation schedule to be provided. Incentive matter to be followed up. <b>Action: Nodal Officer/ GM (IDCO)</b>	Implementation schedule to be provided. Incentive matter to be followed up. <b>Action: Nodal Officer/ GM (IDCO)</b>
54	<b>M/s NLC Thermal Project</b> 3200 MW Thermal Power plant, At:Tareikela, Dist:Jharsuguda	Being followed up.	To be followed up for implementation schedule and layout plan. <b>Action: Nodal Officer</b>	To be followed up for implementation schedule and layout plan. <b>Action: Nodal Officer</b>
55	<b>M/S OCL Cement</b> Expansion of Clinker & Cement unit at Rajgangpur	Requested to submit the required documents immediately.	To be followed up for implementation schedule and layout plan. <b>Action: Nodal Officer</b>	To be followed up for implementation schedule and layout plan. <b>Action: Nodal Officer</b>
56	<b>M/s IDL Chemicals</b> Emulsion Bulk Matrix units at Barbil, Talcher and Jharsuguda.	Being followed up.	To be followed up for implementation schedule and layout plan. <b>Action: Nodal Officer</b>	To be followed up for implementation schedule and layout plan. <b>Action: Nodal Officer</b>
57	<b>M/s Jayashree Chemicals</b> Manufacturing of MCA, CAC, PAC, SBS and HCL at Chhatrapur, Ganjam.	Being followed up.	To be followed up for implementation schedule and layout plan. <b>Action: Nodal Officer</b>	To be followed up for implementation schedule and layout plan. <b>Action: Nodal Officer</b>
58	<b>M/s. Grasim Industries Ltd.</b> Expansion Caustic Soda manufacuting at Jayshree, Ganjam.	Being followed up.	To be followed up for implementation schedule. <b>Action: Nodal Officer</b>	To be followed up for implementation schedule. <b>Action: Nodal Officer</b>
59	<b>M/s JSW Steel</b>	Advised company to submit land use plan and total land requirement so that the matter can be taken up with MECON.	To be followed up for implementation schedule and layout plan. IPICOL to hire the services of MECON for land assessment. The cost of hiring to be borne by the project proponent with mutual agreement. <b>Action: Nodal Officer</b>	To be followed up for implementation schedule and layout plan. IPICOL to consider to hire the services of MECON/EIL for land assessment. The cost of hiring to be borne by the project proponent with mutual agreement. <b>Action: Nodal Officer</b>
60	<b>M/s JSW Slurry Pipeline</b>	Being followed up for Implementation schedule.	To be followed up for implementation schedule. <b>Action: Nodal Officer</b>	To be followed up for implementation schedule. <b>Action: Nodal Officer</b>
61	<b>M/s Texport Industries</b> Garment manufacturing unit at Ramdaspur	Being followed up for clarification.	Clarification to be sought on the layout plan submitted by the company. <b>Action: Nodal Officer</b>	Clarification to be sought on the layout plan submitted by the company. <b>Action: Nodal Officer</b>

Approved.

62	<b>M/s Utkal Alumina International</b> Expansion of Alumina Refinery unit At-Doraguda, Dist- Rayagada	Being followed up.	To be followed up. <b>Action: Nodal Officer</b>	To be dropped.
63	<b>M/s NMDC</b> 2 MTPA Pellet Plant and Iron Ore processing plant at Dhamra.	GM (SLNA)/NO are in touch and being followed up.	To be followed up for implementation schedule and layout plan. <b>Action: Nodal Officer</b>	To be followed up for implementation schedule and layout plan. <b>Action: Nodal Officer</b>
64	<b>M/s PPL</b> To expand fertiliser unit at Paradeep with investment of Rs. 9459.17 Cr	Being followed up.	To be followed up for implementation schedule and layout plan. <b>Action: Nodal Officer</b>	To be followed up for implementation schedule and layout plan. <b>Action: Nodal Officer</b>
65	<b>M/s Ramco Cement</b> Change of location from inside IMFA complex, Choudwar, Cuttack to Hardidaspur, Jajpur	Being followed up.	Implementation schedule to be assessed; to be followed up for layout plan. <b>Action: Nodal Officer</b>	Implementation schedule to be assessed; to be followed up for layout plan. <b>Action: Nodal Officer</b>
66	<b>M/s Bhusan Power &amp; Steel Ltd.</b> Addition of downstream facilities & CPP at Thelkoloji.	Company's implementation programme is going on. We may drop the proposal for the time being.	To be followed up for implementation schedule and layout plan. <b>Action: Nodal Officer</b>	To be dropped.
67	<b>M/s HPCL</b> LPG Bottling Plant at Raygada.	Being followed up for Implementation schedule.	To be followed up. <b>Action: Nodal Officer</b>	To be followed up. <b>Action: Nodal Officer</b>
68	<b>M/s NALCO</b> expansion smelter plant at Nalco Nagar, with inv. of Rs.10,000 crores	Being followed up.	To be followed up for implementation schedule and layout plan. <b>Action: Nodal Officer</b>	To be followed up for implementation schedule and layout plan. <b>Action: Nodal Officer</b>
69	<b>M/s Ori Plast Ltd.</b> Expansion & modernisation of plastic pipe manufacturing unit at Balasore.	Being followed up.	To be followed up for implementation schedule and layout <b>Action: Nodal Officer</b>	To be followed up for implementation schedule and layout <b>Action: Nodal Officer</b>
70	<b>M/s Balasore Alloys</b> Expansion of Ferro Alloy Plant and installation of Chrome Ore Beneficiation Plant at Sukinda.	Being followed up.	To be followed up for implementation schedule and layout plan. <b>Action: Nodal Officer</b>	To be followed up for implementation schedule and layout plan. <b>Action: Nodal Officer</b>
71	<b>M/s Coastal Corporation Ltd.</b> Shrimp Processing unit at- Sea Food Park, Deras, Dist- Khordha.	Being followed up.	To be followed up for implementation schedule, layout plan. <b>Action: Nodal Officer</b>	To be followed up for implementation schedule, layout plan. <b>Action: Nodal Officer</b>
72	<b>M/s Topaz Solar Private Ltd.(Green Category)</b> 120 MW/Year Solar PV module manufacturing unit at Bhubaneswar.	Being followed up.	To be followed up for implementation schedule and layout plan. <b>Action: Nodal Officer</b>	To be followed up with Secy,IT for the incentive matter. <b>Action: Nodal Officer</b>

Approved.

73	<b>M/s. Ultratech Cement Limited</b> Cement Grinding plant at Cuttack.	Being followed up.	To be followed up for Board resolution, implementation schedule and layout plan. <b>Action: Nodal Officer</b>	To be followed up for Board resolution, implementation schedule and layout plan. <b>Action: Nodal Officer</b>
74	<b>M/s Indo Nissin Foods Private Ltd</b> expansion of its Instant Noodle unit at- Industrial Estate, Khordha.	Being followed up.	To be followed up for implementation schedule and layout plan. <b>Action: Nodal Officer</b>	To be followed up for implementation schedule and layout plan. <b>Action: Nodal Officer</b>
75	<b>M/s Sakura Premier Solar</b> 250 MW/Year Solar cell manufacturing unit, At: Khurda.	Being followed up.	Layout plan to be assessed. <b>Action: Nodal Officer</b>	Layout plan to be assessed. <b>Action: Nodal Officer</b>
76	<b>M/s BeeKay Steel Land Assessment</b>	Being followed up.	To be followed up. <b>Action: Nodal Officer</b>	To be followed up. <b>Action: Nodal Officer</b>
77	<b>M/s. Ambuja Cements Limited</b> 1.5 MTPA Cement grinding unit near Jharsuguda with investment of Rs.430.00 Crores.	Being followed up.	To be followed up for implementation schedule and layout plan. <b>Action: Nodal Officer</b>	To be followed up for implementation schedule and layout plan. <b>Action: Nodal Officer</b>
78	<b>M/s Surya Foods and Agro Ltd</b> Biscuit manufacturing unit of 45000 TPA, At- Khordha Food Park.	Being followed up.	To be followed up for implementation schedule and layout plan. <b>Action: Nodal Officer</b>	To be followed up for implementation schedule and layout plan. <b>Action: Nodal Officer</b>
79	<b>M/s Emami Paper Mills Ltd.</b> Expansion of Multilayer Coated Boards manufacturing plant at Balgopalpur Industrial Estate, dist.- Balasore.	Being followed up.	To be followed up for implementation schedule and layout plan. <b>Action: Nodal Officer</b>	To be followed up for implementation schedule. <b>Action: Nodal Officer</b>

Approved.

sd/-

RK Dhal  
DGM,SLNA