

Minutes of the 102nd State Level Facilitation Cell Meeting

Held on 9th November 2017 at 12.00 PM at the Conference Hall of Industries Department under the Chairmanship of CMD, IPICOL

Participants: Sri KC Mohanty(GM,SLNA), Smt. Usha Rani Das(GM, IDCO),Sri M.R. Roul,(OPTCL & SLFC Member),Sri P. Panda(CE-cum Addn Sect, DoWR),Sri Chandi Prasad Das(Env. Scientist, OSPCB, SLFC Member), Sri M Pradhan (Dy. Director, F&B), Sri S.K.Kar(DGM,IPICOL),Sri Malay Panda(IPICOL),Sri. D.K. Senapati(Manager, IPICOL), Sri Rajib Dhal(DGM, IPICOL),Sri K.K.Giri, Sri S.K. Panigrahi(Manager, Accounts), Smt. Paridhi Agrawal(Consultant, IPICOL), Shri Debasis(Consultant,IPICOL), Sri Tapan Mishra(CSM),

The issues pertaining to the following industries were discussed and actions taken as follow:

S.No	Issues	Last Action Taken	Decision Taken by SLFC (20 th October 2017)	Decision Taken by SLFC (09 th November 2017)																
A	Software Development																			
1	CICG (Central Inspection Co-ordination Group)	Weekly review of CICG: <table border="1" style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th>Dept.</th> <th>Labour</th> <th>F&B</th> <th>OSPCB</th> </tr> </thead> <tbody> <tr> <td>Unattended Inspection</td> <td style="text-align: center;">1</td> <td style="text-align: center;">0</td> <td style="text-align: center;">3</td> </tr> <tr> <td>Report Pending</td> <td style="text-align: center;">0</td> <td style="text-align: center;">0</td> <td style="text-align: center;">8</td> </tr> <tr> <td>Tagging Status</td> <td style="text-align: center;">4</td> <td style="text-align: center;">162</td> <td style="text-align: center;">16</td> </tr> </tbody> </table>	Dept.	Labour	F&B	OSPCB	Unattended Inspection	1	0	3	Report Pending	0	0	8	Tagging Status	4	162	16	<ul style="list-style-type: none"> • Training to be organised for Legal Metrology Dept. • Payment gateway for LM to be regularised. 	<ul style="list-style-type: none"> • Tagging for LM to be regularised.
Dept.	Labour	F&B	OSPCB																	
Unattended Inspection	1	0	3																	
Report Pending	0	0	8																	
Tagging Status	4	162	16																	
2	Software Process development for Single Window Portal.	Being followed up.	To be followed up. Action: DGM(SLNA)	To be followed up. Action: DGM(SLNA)																
3	Drafting of Memorandum for SLSWCA/HLCA	Under process.	Modifications as suggested, to be implemented at the earliest. Action: AM(SLNA)/DGM(SLNA)	Modifications as suggested, to be implemented at the earliest. Action: AM(SLNA)/DGM(SLNA)																
B	Land																			
4	M/s. L.L. Logistics Pvt. Ltd. To establish a Logistic Park at Indranipatna, Chodwar in Cuttack.	Show cause notice has been issued to the project proponent.	Notice to be issue to company for cancellation of land allotment. Action: Nodal Officer/GM(IDCO)	To be followed up with proponent. Action: Nodal Officer																
5	M/s Hindustan Coca Cola Beverages Expansion of non-alcoholic beverage plant at I.E., Khurdha.	Ac 6.770 has been transferred to IDCO. Acquisition of another 18 acres is in process. Same will be completed by end of this month.	Land allotment to be completed by 31 st October, 2017. Action: GM(IDCO)	Land allotment to be completed by 30 th November, 2017. Action: GM(IDCO)																
6	M/s P & A Bottlers Pvt Ltd Set up of 2.50 lakh hl/annum capacity Brewing Industry at Dhenkanal.	Reconfiguration of the plot has been made by P&C Division. Approval is awaited for allotment in favour of the company.	Land allotment to be expedited. Action: GM(IDCO)	Land allotment to be expedited. Action: GM(IDCO)																
7	M/s Page Industries Ltd Garment manufacturing unit At-	The Collector Cuttack has issued notice to the opposite party following	To be followed up for with the Collector for expedition..	To be followed up for with the Collector for expedition.																

S.No	Issues	Last Action Taken	Decision Taken by SLFC (20 th October 2017)	Decision Taken by SLFC (09 th November 2017)
	Ramdaspur, Dist- Cuttack	Hon'ble court's order. The OP has responded, placing his claims before the Collector. The case has been posted to Dt 15.11.2017 for hearing.	Action: GM(IDCO)/ GM(SLNA)	Action: GM(IDCO)/ GM(SLNA)
8	CONCOR	The additional Secretary, Industries Dept, Govt of Odisha will take a meeting on 09/11/17 at 11 AM regarding revising the land cost of the IPICOL & IDCOL land.	Note to be prepared for CS Meeting with CONCOR on 23.10.2017. Action: Nodal Officer/ GM (SLNA)	To be followed up for the meeting. Action: Nodal Officer/ GM (SLNA)
9	M/s Nezone Tubes Ltd., Kalinganagar(Tubes and Pipes)	Approach Road issue to be raised in SPMG meeting.	Approach Road issue to be raised in SPMG. Action: Nodal Officer	Approach Road issue to be raised in SPMG. Action: Nodal Officer
10	M/s Shahi Exports Private Ltd Garment unit at Mancheswar Industrial Estate, Bhubaneswar.	The required payment towards the cost of land has been deposited with IDCO on 06.11.2017. Land possession is yet to be done.	To be followed up for land allotment. Action: Nodal Officer	To be followed up for land allotment. Action: Nodal Officer
11	M/s Milk Mantra Expansion of existing Dairy processing unit from At- Gop, Dist- Puri, and to set up cold chain facilities.	Land assessment being put up.	Land assessment to be put up by next week. Action: Nodal Officer/GM(IDCO)/ GM(SLNA)	Views of Skill Development Authority to be sought. Action: Nodal Officer/GM(IDCO)/ GM(SLNA)
12	M/s BPCL Ethanol Project at Vatli, Bargarh	To be placed before SPMG meeting.	To be followed up for land issue. Action: Nodal Officer/GM(IDCO)	To be followed up for land issue. Action: Nodal Officer/GM(IDCO)
13	M/s Carnival Films Pvt Ltd Exhibition & Family Entertainment Centre across 30 districts.	Out of 15 districts, 6 sites have been identified in the following districts . <ul style="list-style-type: none"> • Jajpur • Kendrapara • Khurda • Puri • Murbhanj • Koraput. 	To be followed up. Action: Nodal Officer	To be followed up. Action: Nodal Officer
14	M/s Surya Foods and Agro Ltd Biscuit manufacturing unit of 45,000 TPA, At- Khordha Food Park.	The promoter was shown a few patches of land in Khordha Food Park.	To be followed up for land allotment. Action: Nodal Officer	To be followed up for land allotment. Action: Nodal Officer/GM(IDCO)

S.No	Issues	Last Action Taken	Decision Taken by SLFC (20 th October 2017)	Decision Taken by SLFC (09 th November 2017)
15	M/s Aditya Alumina Issue of NOC for de-notification of SEZ	A letter has been issued to Falta SEZ enclosing the letter of Hindalco giving clarification. Also spoken to Mr P.K.Gupta, Asst Development Commissioner (in charge of odisha) over phone. He was out of station and assured to look into the matter and reply accordingly within 3/4 days.	To be followed up with the company for clarification to FALTA SEZ views. Action: Nodal Officer	To be followed up. Action: Nodal Officer
16	Unutilised/Misutilized Land allotted in Industrial Estates in BMC area	Being followed up with MSME Division for early disposal of cases.	To be put up in Senior Officers Meeting. Action: GM(IDCO)/GM(SLNA)	Specific cases to be put up in Senior Officers Meeting. Action: GM(IDCO)/GM(SLNA)
C	Power			
17	Anmol Biscuits	A 8 MVA 33/11 K.V. transformer is being installed at Barang sub-station by which the 525 KW load as sought by the company will be fed. This will be completed within a fortnight.	ROW issue to be resolved at the earliest, else may be raised in SPMG. Action: Shri M.R. Roul, SLFC Member, OPTCL	ROW issue to be resolved by 22.11.2017 Action: Shri M.R. Roul, SLFC Member, OPTCL
18	Power Supply to I.E.Khurda	No communication has been received from the Dept. of Energy by CESU regarding construction of 33 K.V. line. Communication regarding sanction of 33 K.V. bay is under progress. Being followed up.	Issue to be expedited. Action: Shri M.R. Roul, SLFC Member, OPTCL	Updated status of the progress to be communicated by SLFC Member for SPMG. Action: Shri M.R. Roul, SLFC Member, OPTCL
D	Water			
19	M/s Hindustan Coca Cola Beverages Pvt.Ltd.	IDCO to finalise on water agreement.	The issue to be analysed and put up in Senior Officers' meeting. Action: GM(SLNA)/CGM(P&C,IDCO)	The issue to be analysed and put up in Senior Officers' meeting. Action: GM(SLNA)/CGM(P&C,IDCO)
20	IDCO Water Supply Paradeep Water Supply System Progress Monitoring	Being followed up.	To be followed up. Action: GM(IDCO)/GM (SLNA)	To be followed up. Action: GM(IDCO)/GM (SLNA)
21	JSW Steel	DoWR to ascertain the water supply of 38.8 cusec from Baitarani basin.	SLFC Member, DoWR to expedite the issue. Action: SLFC Member Shri P.Panda, DOWR	SLFC Member, DoWR to expedite the issue. Action: SLFC Member Shri P.Panda, DOWR
22	IOCL Water Supply			

S.No	Issues	Last Action Taken	Decision Taken by SLFC (20 th October 2017)	Decision Taken by SLFC (09 th November 2017)
E	Miscellaneous Issues			
23	M/s BMW Industries Ltd. Manufacturing of downstream steel products at KNIC, Jajpur	Being followed up.	To be followed up. Action: Nodal Officer/ GM(SLNA)	To be followed up. Action: Nodal Officer/ GM(SLNA)
24	M/s Smartchem Technologies Ltd To set up manufacturing facility for Ammonia, Nitric Acid, Ammonium Nitrate Solution and Technical Ammonium Nitrate at Paradeep.	The company is reluctant for the proposed ground breaking on 16 th Nov.	To be followed up for ground breaking by Nov'17. Action: Nodal Officer	To be followed up for EC. Action: Nodal Officer
25	M/s Welspun 0.27 MTPA long product (steel) facilities centre at Dosingha, near Dhamra.	Park proposal submitted to IDCO. Under process.	To be followed up for ground breaking in November 2017 and proposal for private industrial park. Action: Nodal Officer	To be followed up for proposal for private industrial park. Action: Nodal Officer
F	Ground Breaking /Inauguration			
26	M/s PPL To expand fertiliser unit at Paradeep with investment of Rs. 9459.17 Cr	Being followed up for ground breaking	To be followed up for ground breaking. Action: Nodal Officer	To be followed up for ground breaking for 16.11.2017 Action: Nodal Officer
27	M/s Oricon Enterprises Ltd Manufacturing unit of PET Preforms for F&B Industries in IE, Khurda	Being followed up for ground breaking.	To be followed up for ground breaking. Action: Nodal Officer/GM IDCO	To be followed up for ground breaking for 16.11.2017 Action: Nodal Officer
28	M/s KTL Logistics	Being followed up for ground breaking.	To be followed up for ground breaking. Action: Nodal Officer/ GM (IDCO)	To be followed up for ground breaking for 16.11.2017 Action: Nodal Officer
29	M/s. Bharat Biotech Manufacturing of vaccines at Odisha Biotech Park at Andharua.	Being followed up for ground breaking	To be followed up for ground breaking. Action: Nodal Officer	To be followed up for ground breaking for 16.11.2017 Action: Nodal Officer
30	Ramco Cement Change of location from inside IMFA complex, Choudwar, Cuttack to Hardidaspur, Jajpur	The representative of the company has discussed the matter on 8.11.17 & assured to submit the layout details at the earliest.	To be followed up for ground breaking. Implementation schedule to be assessed; to be followed up for layout plan. Action: Nodal Officer	To be followed up for ground breaking for 16.11.2017 Implementation schedule to be assessed; to be followed up for layout plan. Action: Nodal Officer
31	M/s Coastal Corporation Ltd. Shrimp Processing unit at- Sea Food Park, Deras, Dist- Khordha.	Being followed up.	To be followed up. Action: Nodal Officer	To be followed up for ground breaking. Action: Nodal Officer

S.No	Issues	Last Action Taken	Decision Taken by SLFC (20 th October 2017)	Decision Taken by SLFC (09 th November 2017)
32	M/s Emami Paper Mills Ltd. Expansion of Multilayer Coated Boards manufacturing plant at Balgopalpur Industrial Estate	Being followed up.	To be followed up for implementation schedule & ground breaking. Action: Nodal Officer	To be followed up for implementation schedule & ground breaking. Action: Nodal Officer
33	M/s Indo Nissin Foods Private Ltd expansion of its Instant Noodle unit at- Industrial Estate, Khordha.	The company has made necessary preparation for ground breaking as informed by them.	To be followed up for ground breaking. To be followed up for implementation schedule and layout plan. Action: Nodal Officer	To be followed up for ground breaking for 16.11.2017 and for implementation schedule and layout plan. Action: Nodal Officer
G	Compliance(Documents, Layout Plan, Implementation Schedule)			
34	M/s Gitanjali Gems Ltd. Issue : Land	Final approval of Park proposal is under process by IDCO.	Road matter to be clarified with CDA. To be followed up with IDCO for SLC date. Action: Nodal Officer	To be followed up with IDCO for Final approval of Park proposal and SLC date. Action: Nodal Officer
35	M/s NLC Thermal Project 3200 MW Thermal Power plant, At:Tareikela, Dist:Jharsuguda	Being followed up.	To be followed up with CGM(Land) IDCO and LO, Jharsuguda, for a date for presentation by the company on the layout plan submitted. Action: Nodal Officer/Gm(IDCO)	To be followed up with CGM(Land) IDCO and LO, Jharsuguda, for a date for presentation by the company on the layout plan submitted. Action: Nodal Officer/Gm(IDCO)
36	M/S OCL Cement Expansion of Clinker & Cement unit at Rajgangpur	Requested to submit the implementation schedule and lay out plan.	To be followed up for implementation schedule and layout plan. Action: Nodal Officer	To be followed up for implementation schedule and layout plan. Action: Nodal Officer
37	M/s IDL Chemicals Emulsion Bulk Matrix units at Barbil, Talcher and Jharsuguda.	The company official is expected to give the clarifications during next week.	Land to be identified in the interior area, owing to the nature of the project. Action: Nodal Officer	Land to be identified in the interior area, owing to the nature of the project. Action: Nodal Officer
38	M/s Jayashree Chemicals Manufacturing of MCA, CAC, PAC, SBS and HCL at Chhatrapur, Ganjam.	Being followed up.	To be followed up for implementation schedule and layout plan. Action: Nodal Officer	To be followed up for implementation schedule and layout plan. Action: Nodal Officer
39	M/s JSW Steel	Agenda note being put up.	SLFC has recommended the proposal for modification, to SLSWCA. Action: Nodal Officer	Agenda note for modification and name change to be put up to SLSWCA. Action: Nodal Officer
40	M/s JSW Slurry Pipeline	Agenda note being put up	SLFC has recommended the proposal for modification, to SLSWCA. Action: Nodal Officer	Agenda note for modification and name change to be put up to SLSWCA. Action: Nodal Officer

S.No	Issues	Last Action Taken	Decision Taken by SLFC (20 th October 2017)	Decision Taken by SLFC (09 th November 2017)
41	M/s NMDC 2 MTPA Pellet Plant and Iron Ore processing plant at Dhamra.	Reply from OMC for a date for jt. meeting is awaited.	Letter to be sent to OMC for a suitable date for meeting with NMDC. Action: Nodal Officer	To be followed up. Action: Nodal Officer
42	M/s HPCL LPG Bottling Plant at Raygada.	May be dropped.	To be followed up for implementation schedule and layout plan. Action: Nodal Officer	To be dropped.
43	M/s NALCO expansion smelter plant at Nalco Nagar, with inv. of Rs.10,000 crores	Being followed up.	Feasibility report and layout plan to be submitted. Action: Nodal Officer	Feasibility report and layout plan to be submitted. Action: Nodal Officer
44	M/s Topaz Solar Private Ltd.(Green Category) 120 MW/Year SolarPV module manufacturing unit at Bhubaneswar	Being followed up.	To be followed up with E&IT Dept. for OGs. Action: Nodal Officer	To be followed up with E&IT Dept. for OGs. Action: Nodal Officer
45	M/s Sakura Premier Solar 250 MW/Year Solar cell manufacturing unit, At: Khurda.	Being followed up.	To be followed up. Action: Nodal Officer	To be followed up. Action: Nodal Officer
46	M/s BeeKey Steel Land Assessment	Being followed up.	To be followed up. Action: Nodal Officer	To be followed up. Action: Nodal Officer
47	M/s. Ambuja Cements Limited 1.5 MTPA Cement grinding unit near Jharsuguda.	Requested again to submit the documents.	The implementation schedule and layout plan to be submitted bynext week. Action: Nodal Officer	The implementation schedule and layout plan to be submitted by next week. Action: Nodal Officer
48	M/s Chettinad Cement Corporation Private Limited 2MTPA Cement Plant at Kalinga Nagar Industrial Complex, Jajpur.	After discussion, the representative of the company assured to submit the layout plan by 9.11.17.	To be followed up for implementation schedule and layout plan. Action: Nodal Officer	To be followed up for implementation schedule and layout plan. Action: Nodal Officer
49	M/s RamkyEnviro Engineers Ltd. Integrated common hazardous waste treatment, storage and disposal facility at Katikela in the district of Jharsuguda	The land assessment report communicated to IDCO.	SLFC has accepted the sub-committee assessment of land requirement of 63.30 Ac. out of the 77.23 Ac. as requested by the company at Jharsuguda. The same may be communicated to IDCO. Action: Nodal Officer	IDCO to take up with Govt. to resolve the land price issues. Action: Nodal Officer
50	M/s NEEPCO 200 MW Solar Power plant At:	Being followed up.	To be followed up for implementation schedule and layout plan.	To be followed up for implementation schedule and layout plan.

S.No	Issues	Last Action Taken	Decision Taken by SLFC (20 th October 2017)	Decision Taken by SLFC (09 th November 2017)
	Babandha, Dist: Dhenkanal		Action: Nodal Officer	Action: Nodal Officer
51	M/s Kader Investment and Trading Co (P) Ltd Shrimp Processing and Freezing plant At- Sea Food Park, Deras	Being followed up.	To be followed up for implementation schedule and layout plan. Action: Nodal Officer	To be followed up for implementation schedule and layout plan. Action: Nodal Officer
52	M/s West Coast Paper Multi Layer Double Coated Paper Board manufacturing plant and 12 MW CPP at Jharsuguda	Being followed up.	To be followed up for implementation schedule and layout plan. Action: Nodal Officer	To be followed up for implementation schedule and layout plan. Action: Nodal Officer
53	M/s Vijaynagar Bio-Tech (P) Ltd Maize Starch manufacturing unit At- Nawarangpur, Dist- Nawarangpur.	Being followed up.	To be followed up for implementation schedule and layout plan. Action: Nodal Officer	To be followed up for implementation schedule and layout plan. Action: Nodal Officer
54	M/s Visa Steel Railway Siding	Put up to SLFC meeting for consideration.	IDCO to provide clarification on land use modalities for railway siding project of VISA considering common use for JSL and VISA. Action: Nodal Officer/GM(IDCO)	IDCO to provide clarification on land use modalities for railway siding project of VISA considering common use for JSL and VISA. Action: Nodal Officer/GM(IDCO)
H	New Projects			
55	New Projects Briefed by GM (SLNA)	Being followed up for the following proposals 1. Gemini Edible Oil-SKK 2. Hindalco Downstream-SKK 3. Hindalco smelter expansion-SKK 4. NDR Logistics-MKP 5. Kothari Garments-KKG 6. Vedanta Downstream Park-SKK 7. LT elevator- AP 8. Shravan shipping-MKP 9. ITC- SKK 10. Jamipol Ltd.- AP 11. Sahara Power-RKD 12. HARSCO Metals 13. Ashoka Ferrotech 14. RND labs 15. TM Logistics	To be followed up for the following proposals 1. Gemini Edible Oil-SKK 2. Hindalco Downstream-SKK 3. Hindalco smelter expansion-SKK 4. NDR Logistics-MKP 5. Kothari Garments-KKG 6. Vedanta Downstream Park-SKK 7. LT elevator- AP 8. Shravan shipping-MKP 9. ITC- SKK 10. Jamipol Ltd.- AP 11. Sahara Power-RKD 12. Yazdani Steel-AP 13. HARSCO Metals 14. Ashoka Ferrotech 15. RND labs	To be followed up for the following proposals 1. Gemini Edible Oil-SKK 2. Hindalco Downstream-SKK 3. Hindalco smelter expansion-SKK 4. NDR Logistics-MKP 5. Kothari Garments-KKG 6. Vedanta Downstream Park-SKK 7. LT elevator- AP 8. Shravan shipping-MKP 9. ITC- SKK 10. Jamipol Ltd.- AP 11. Sahara Power-RKD 12. HARSCO Metals 13. Ashoka Ferrotech 14. TM Logistics

S.No	Issues	Last Action Taken	Decision Taken by SLFC (20 th October 2017)	Decision Taken by SLFC (09 th November 2017)
			16. TM Logistics	
56	M/s Vedanta Ltd Expansion of Alumina Refinery unit from 1MMTPA to 6MMTPA At-Viswanathpur, Lanjigarh, Dist-Kalahandi.	Agenda being put up to SLSWCA	SLFC has recommended the proposal to SLSWCA. Action: Nodal Officer	Agenda to be put up to SLSWCA Action: Nodal Officer
57	M/s Shree Malani Foams Pvt. Ltd Manufacturing of Polyurethane Foam and Foam products having 4,500 TPA capacity at Khurdha with a total investment of Rs.53 crore.	Agenda being put up to SLSWCA	SLFC has recommended the proposal to SLSWCA. Action: Nodal Officer	Agenda to be put up to SLSWCA Action: Nodal Officer
58	Runaya Refining LLP 30,000 TPA Aluminium Dross Refining unit at Banjari village, Bhurkhamunda, Jharsuguda with an investment of Rs. 64.43 crores.	Agenda being put up to SLSWCA	SLFC has recommended the proposal to SLSWCA. Action: Nodal Officer	Agenda to be put up to SLSWCA Action: Nodal Officer
59	M/s. Indian Oil Corporation Ltd LPG Bottling Plant at Village-Somnathpur in the district of Khurda with a total investment of Rs. 161.59 crores.	Agenda being put up to SLSWCA	SLFC has recommended the proposal to SLSWCA. Action: Nodal Officer	Agenda to be put up to SLSWCA Action: Nodal Officer
60	M/s Western Integrated Waste Management Facility Pvt. Ltd An integrated common hazardous waste treatment, recycling, storage and disposal facility unit at village-Banjari in the district of Deogarh with a total investment of Rs. 52 crores.	OSPCB has given a clarification on the feasibility for establishing such a unit in the proposed district.	OSPCB to study and clarify the feasibility of having more than one such project in the stated district. Action: SLFC Member Shri C.P.Das, OSPCB/ Nodal Officer	SLFC has recommended the proposal to SLSWCA. Agenda to be put up to SLSWCA Action: Nodal Officer
61	Proposal of M/s Lawrence Lifesciences Pvt. Ltd. Manufacturing of Pharmaceuticals, Nutraceuticals and Phyto medicines formulations at Ramdaspur under Baranga block in the Cuttack district with an investment of Rs.57.05 crore.	Being followed up.	The proposal has been deferred until financial clarifications are provided. Action: Nodal Officer	To be followed up.

S.No	Issues	Last Action Taken	Decision Taken by SLFC (20 th October 2017)	Decision Taken by SLFC (09 th November 2017)
62	Change in Share holding pattern of M/s Bhubaneswar Power Private Limited	the SOP is prepared and is submitted to the CMD.	For SLSWCA/HLCA approved projects, cases coming to IPICOL for change in share holding pattern/ merger/ demerger/ acquisitions, etc., an SOP is to be prepared by the Company Secretary, listing the documents required and scrutinizing such proposals before being placed to SLFC and SLSWCA. Action: Company Secretary, IPICOL/ Nodal Officer	Agenda to be put up to SLSWCA Action: Nodal Officer
63	Change in Management/ Reorganisation/ Share holding pattern of MoU/SLSWCA approved projects.			Agenda to be put up to SLSWCA Action: Company Secretary, IPICOL
64	M/s JSK Industries Pvt. Ltd. To set up 1,07,000 TPA Aluminium wire rod and Aluminium Conductor unit at Angul Aluminium Park Pvt. Ltd, Angul with an investment of Rs. 50.00 crores.			SLFC has recommended the proposal to SLSWCA. Agenda to be put up to SLSWCA Action: Nodal Officer
65	M/s Yazdani Steel & Power Ltd. Expansion of its steel making capacity from 0.05MTPA to 0.35MTPA at: Kalinga Nagar, Dist: Jajpur with a total investment of Rs.825.05 crore.			The proposal has been deferred for further examination. Action: Nodal Officer
66	Proposal of change of name & management of M/s Dinabandhu Steel & Power Ltd, Kalinga Nagar to M/s Yazdani Steel and Power Ltd.			The proposal has been deferred for further examination. Action: Nodal Officer

Approved.

Sd/-
K.C.Mohanty
GM,SLNA