

Minutes of the 103rd State Level Facilitation Cell Meeting

Held on 27th November 2017 at 10:30 AM at IPICOL conference room under the Chairmanship of CMD, IPICOL

Participants: Sri Rajib Dhal (DGM, IPICOL), Smt. Usha Rani Das(GM, IDCO),Sri M.R. Roul,(OPTCL & SLFC Member),Sri P. Panda(CE-cum Addn Sect, DoWR),Sri Chandi Prasad Das(Env. Scientist, OSPCB, SLFC Member), Sri Biswajit Panigrahi (Ast. Director, F&B), Sri S.K.Kar(DGM,IPICOL),Sri Malay Panda(IPICOL),Sri. D.K. Senapati(Manager, IPICOL), ,Sri K.K.Giri, Sri S.K. Panigrahi(Manager, Accounts), Shri Debasis(Consultant,IPICOL), Sri S. Bari(Dy. Controller, Legal Metrology)

The issues pertaining to the following industries were discussed and actions taken as follow:

S.No	Issues	Last Action Taken	Decision Taken by SLFC (09 th November 2017)	Decision Taken by SLFC (27 th November 2017)																
A	Software Development																			
1	CICG (Central Inspection Co-ordination Group)	Weekly review of CICG: <table border="1" style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th>Dept.</th> <th>Labour</th> <th>F&B</th> <th>OSPCB</th> </tr> </thead> <tbody> <tr> <td>Unattended Inspection</td> <td>4</td> <td>2</td> <td>13</td> </tr> <tr> <td>Report Pending</td> <td>3</td> <td>0</td> <td>10</td> </tr> <tr> <td>Tagging Status</td> <td>5</td> <td>114</td> <td>6</td> </tr> </tbody> </table>	Dept.	Labour	F&B	OSPCB	Unattended Inspection	4	2	13	Report Pending	3	0	10	Tagging Status	5	114	6	<ul style="list-style-type: none"> Tagging for LM to be regularised. 	<ul style="list-style-type: none"> Legal Metrology has to instruct to its field officers for sensitising industries for filling regular verification of Legal Metrology equipment using GO CARE portal.
Dept.	Labour	F&B	OSPCB																	
Unattended Inspection	4	2	13																	
Report Pending	3	0	10																	
Tagging Status	5	114	6																	
2	Software Process development for Single Window Portal.	Already inaugurated by Hon'ble Chief Minister on dt. 16.11.2017. Regular tracking of application is under process: DGM (SLNA)	To be followed up. Action: DGM(SLNA)	To be followed up. Action: DGM(SLNA)																
3	Drafting of Memorandum for SLSWCA/HLCA	Under process. All points will be complied by dt. 28.11.2017.	Modifications as suggested, to be implemented at the earliest. Action: AM(SLNA)/DGM(SLNA)	All SLFC members and Nodal officers are advised to implement AMS. Action: AM(SLNA)/DGM(SLNA)																
B	Land																			
4	M/s. L.L. Logistics Pvt. Ltd. To establish a Logistic Park at Indranipatna, Chodwar in Cuttack.	The company has been following up with IDCO for clarification of land sublease, after which the land cost will be deposited. GM(IDCO)	To be followed up with proponent. Action: Nodal Officer	The sub-lease clause of land is to be clarified from IDCO. To be followed up for raising the issue in next IDCO board meeting. Action: GM(IDCO)																
5	M/s Hindustan Coca Cola Beverages Expansion of non-alcoholic beverage plant at I.E., Khurdha.	Being followed up with LAO, Khordha for completion of the process by 30 th November 2017. GM(IDCO) Being followed up for Ground Breaking: Nodal Officer	Land allotment to be completed by 30 th November, 2017. Action: GM(IDCO)	To be followed up with IDCO for early allotment of land. To be followed up for ground breaking. Action: GM(IDCO)																

S.No	Issues	Last Action Taken	Decision Taken by SLFC (09 th November 2017)	Decision Taken by SLFC (27 th November 2017)
6	M/s P & A Bottlers Pvt Ltd Set up of 2.50 lakh hl/annum capacity Brewing Industry at Dhenkanal.	Land has been allotted to the company. GM(IDCO) Being followed up for Ground Breaking: Nodal Officer	Land allotment to be expedited. Action: GM(IDCO)	To be followed up for ground breaking. Action: GM(IDCO)
7	M/s Page Industries Ltd Garment manufacturing unit At- Ramdasapur, Dist- Cuttack	The hearing has been completed on Dt 22.11.2017. Order to be issued: GM(IDCO) Being followed up for Ground Breaking: Nodal Officer	To be followed up for with the Collector for expedition. Action: GM(IDCO)/ GM(SLNA)	To be followed up for release of Order from Collector, Cuttack office & ground breaking. Action: GM(IDCO)/ GM(SLNA)
8	CONCOR	A meeting has been conducted under the chairmanship of Addl Secretary, Industries Dept and minutes awaited. Being followed up for Ground Breaking: Nodal Officer	To be followed up for the meeting. Action: Nodal Officer/ GM (SLNA)	To be followed up with Industries Dept. for obtaining MoM. To be followed up for ground breaking. Action: Nodal Officer/ GM (SLNA)
9	M/s Nezone Tubes Ltd., Kalinganagar(Tubes and Pipes)	Minutes of 31 st SPMG meeting is awaited : Nodal Officer	Approach Road issue to be raised in SPMG. Action: Nodal Officer	Minutes of 31 st SPMG meeting is awaited Action: Nodal Officer
10	M/s Shahi Exports Private Ltd Garment unit at Mancheswar Industrial Estate, Bhubaneswar.	Being followed up for possession of land and Ground Breaking Nodal Officer	To be followed up for land allotment. Action: Nodal Officer	To be followed up for possession of land. Action: Nodal Officer
11	M/s Milk Mantra Expansion of existing Dairy processing unit from At- Gop, Dist- Puri, and to set up cold chain facilities.	As per discussion in Senior Officers meeting held on 17.11.2017, It was decided that since the facility will be for the training of internal requirement it is not necessary to refer the case to the Skill Development Department for their views. Hence the recommendation placed before SLFC may be approved. Being followed up for Ground Breaking: Nodal Officer	Views of Skill Development Authority to be sought. Action: Nodal Officer/GM(IDCO)/ GM(SLNA)	The land recommendation submitted by SLFC-subcommittee is approved. The same will be forwarded to IDCO for allotment. Action: Nodal Officer
12	M/s BPCL	To be placed in next SPMG meeting:	To be followed up for land issue.	To be followed up for land issue.

S.No	Issues	Last Action Taken	Decision Taken by SLFC (09 th November 2017)	Decision Taken by SLFC (27 th November 2017)
	Ethanol Project at Vatli, Bargarh	Nodal Officer	Action: Nodal Officer/GM(IDCO)	Action: Nodal Officer/GM(IDCO)
13	M/s Carnival Films Pvt Ltd Exhibition & Family Entertainment Centre across 30 districts.	Being followed up along with for Ground Breaking: Nodal Officer	To be followed up. Action: Nodal Officer	To be followed up for Ground Breaking. Action: Nodal Officer
14	M/s Surya Foods and Agro Ltd Biscuit manufacturing unit of 45,000 TPA, At- Khordha Food Park.	IDCO has to allocate suitable patch of land in Khordha Food park : GM, IDCO Follow up for ground Breaking: Nodal Officer	To be followed up for land allotment. Action: Nodal Officer/GM(IDCO)	To be followed up for land allotment. Action: Nodal Officer/GM(IDCO)
15	M/s Aditya Alumina Issue of NOC for de-notification of SEZ	Discussed with Mr P.K. Gupta of FALTA again on 18.11.2017. He has informed, on receipt of our reply they are processing the case and will revert back soon: Nodal Officer	To be followed up. Action: Nodal Officer	To be followed up. Action: Nodal Officer
16	Unutilised/Misutilized Land allotted in Industrial Estates in BMC area	Being followed up with MSME Division for early disposal of cases. GM(IDCO)	Specific cases to be put up in Senior Officers Meeting. Action: GM(IDCO)/GM(SLNA)	The list of unutilized land in IDCO industrial Estate in BMC area is to be presented and CGM, MSME to be invited for next SLFC meeting. Action: Nodal Officer
C	Power			
17	Anmol Biscuits	Work is under progress. Work is delayed due to rain. Likely to be completed by first week of December 2017: Shri M.R. Roul, SLFC Member, OPTCL	ROW issue to be resolved by 22.11.2017 Action: Shri M.R. Roul, SLFC Member, OPTCL	The job shall be completed by 15 Dec 2017. Action: Shri M.R. Roul, SLFC Member, OPTCL
18	Power Supply to I.E. Khurdha	In the 75 th SLSWCA meeting held on 16/11/2017, Secretary, Energy opined that the cost of 33 K.V. line from Khordha Grid to I.E., Khordha will be shared equally by IDCO & OPTCL. The estimated amount framed by CESU is Rs.20,21,31,505 in 6% deposit work scheme. The 33 K.V. feeder bay at Khordha Grid will be executed by OPTCL, the cost will be borne by	Updated status of the progress to be communicated by SLFC Member for SPMG. Action: Shri M.R. Roul, SLFC Member, OPTCL	A letter from CMD, OPTCL is to sent to IDCO for sharing of project cost. Action: Shri M.R. Roul, SLFC Member, OPTCL

S.No	Issues	Last Action Taken	Decision Taken by SLFC (09 th November 2017)	Decision Taken by SLFC (27 th November 2017)
		OPTCL. This has been conveyed to IDCO, CESU & OPTCL Authorities: Shri M.R. Roul, SLFC Member, OPTCL		
D	Water			
19	M/s Hindustan Coca Cola Beverages Pvt.Ltd.	The issue to be analysed and put up in Senior Officers' meeting. Action: GM(SLNA)/CGM(P&C,IDCO)	The issue to be analysed and put up in Senior Officers' meeting. Action: GM(SLNA)/CGM(P&C,IDCO)	The issue to be analysed and put up in Senior Officers' meeting. Action: GM(SLNA)/CGM(P&C,IDCO)
20	IDCO Water Supply Paradeep Water Supply System Progress Monitoring	Being followed up: GM(IDCO)	To be followed up. Action: GM(IDCO)/GM (SLNA)	To be followed up. Action: GM(IDCO)/GM (SLNA)
21	JSW Steel	In 75 th SLSWCA meeting, DoWR confirmed the availability of water from downstream of Kanpur dam. However DoWR has to send a letter to intimate the requirement: Nodal Officer	SLFC Member, DoWR to expedite the issue. Action: SLFC Member Shri P.Panda, DOWR	Minutes of 75 th SLSWCA meeting is awaited.
E	Miscellaneous Issues			
22	M/s BMW Industries Ltd. Manufacturing of downstream steel products at KNIC, Jajpur	We may drop the case for the time being and take up after the company shows its interest: Nodal Officer	To be followed up. Action: Nodal Officer/ GM(SLNA)	Show cause notice to be issued to the project Proponent regarding the starting of project construction. Action: Nodal Officer/ GM(SLNA)
23	M/s Smartchem Technologies Ltd To set up manufacturing facility for Ammonia, Nitric Acid, Ammonium Nitrate Solution and Technical Ammonium Nitrate at Paradeep.	Being followed up along with for Ground Breaking: Nodal Officer	To be followed up for EC. Action: Nodal Officer	A Letter is to be issued to the project proponent for the Ground Breaking. Action: Nodal Officer/ GM(SLNA)
24	M/s Welspun 0.27 MTPA long product (steel) facilities centre at Dosingha, near Dhamra.	IDCO is processing the park proposal. Being followed up: Nodal Officer	To be followed up for proposal for private industrial park. Action: Nodal Officer	Park proposal is approved in SLC. Minutes awaited.
F	Ground Breaking /Inauguration			
25	M/s Coastal Corporation Ltd. Shrimp Processing unit at- Sea Food Park, Deras, Dist- Khordha.	Being followed up for deposit of land cost and plan for ground breaking: Nodal Officer	To be followed up for ground breaking. Action: Nodal Officer	To be followed up for ground breaking. Action: Nodal Officer

S.No	Issues	Last Action Taken	Decision Taken by SLFC (09 th November 2017)	Decision Taken by SLFC (27 th November 2017)
G	Compliance(Documents, Layout Plan, Implementation Schedule)			
26	M/s Gitanjali Gems Ltd. Issue : Land	Being followed up with IDCO: Nodal Officer	To be followed up with IDCO for Final approval of Park proposal and SLC date. Action: Nodal Officer	Park proposal approved in SLC. Minutes awaited.
27	M/s NLC Thermal Project 3200 MW Thermal Power plant, At:Tareikela, Dist:Jharsuguda	Land requirement has been submitted. The same will be placed before SLFC sub-committee inviting energy dept.: Nodal Officer	To be followed up with CGM (Land) IDCO and LO, Jharsuguda, for a date for presentation by the company on the layout plan submitted. Action: Nodal Officer/GM(IDCO)	SLFC sub-committee meeting shall be conducted involving representative from Energy Dept. for land assessment. Action: Nodal Officer/GM(IDCO)
28	M/S OCL Cement Expansion of Clinker & Cement unit at Rajgangpur	Request mail sent again for submission of the implementation schedule and lay out plan. Being followed up for Ground Breaking: Nodal Officer	To be followed up for implementation schedule and layout plan. Action: Nodal Officer	To be followed up for Ground Breaking. Action: Nodal Officer
29	M/s IDL Chemicals Emulsion Bulk Matrix units at Barbil, Talcher and Jharsuguda.	The company representative is expected to give clarifications on land during last week of Nov'17: Nodal Officer	Land to be identified in the interior area, owing to the nature of the project. Action: Nodal Officer	The Project Proponent is to visit IPICOL next week for discussion on Ground Breaking. To be followed up. Action: Nodal Officer
30	M/s Jayashree Chemicals Manufacturing of MCA, CAC, PAC, SBS and HCL at Chhatrapur, Ganjam.	Being followed up with the project proponent for further discussion: Nodal Officer	To be followed up for implementation schedule and layout plan. Action: Nodal Officer	To be followed up. Action: Nodal Officer
31	M/s JSW Steel	MoM of SLSWCA is awaited: Nodal Officer	Agenda note for modification and name change to be put up to SLSWCA. Action: Nodal Officer	Minutes of 75 th SLSWCA meeting awaited.
32	M/s JSW Slurry Pipeline	MoM of SLSWCA is awaited: Nodal Officer	Agenda note for modification and name change to be put up to SLSWCA. Action: Nodal Officer	Minutes of 75 th SLSWCA meeting awaited.
33	M/s NMDC 2 MTPA Pellet Plant and Iron Ore processing plant at Dhamra.	Being followed up with OMC: Nodal Officer	To be followed up. Action: Nodal Officer	To be followed up with OMC officials. Action: Nodal Officer
34	M/s NALCO expansion smelter plant at Nalco Nagar, with inv. of Rs.10,000 crores	ET & IT dept. has placed incentive issues for Govt. approval: Nodal Officer	Feasibility report and layout plan to be submitted. Action: Nodal Officer	To be followed up for early submission of layout plan. Action: Nodal Officer

S.No	Issues	Last Action Taken	Decision Taken by SLFC (09 th November 2017)	Decision Taken by SLFC (27 th November 2017)
35	M/s Topaz Solar Private Ltd.(Green Category) 120 MW/Year SolarPV module manufacturing unit at Bhubaneswar	Land assessment to be done by OCAC: Nodal Officer	To be followed up with E&IT Dept. for OGs. Action: Nodal Officer	To be followed up. Action: Nodal Officer
36	M/s Sakura Premier Solar 250 MW/Year Solar cell manufacturing unit, At: Khurda.	Being followed up: Nodal Officer	To be followed up. Action: Nodal Officer	To be followed up for land assessment with OCAC. Action: Nodal Officer
37	M/s BeeKay Steel Land Assessment	Informed by the company that the management is preoccupied with their merger with ACC which is at final stage. Requested again to submit the documents: Nodal Officer	To be followed up. Action: Nodal Officer	Show cause notice to be issued to the project Proponent regarding the starting of project construction. Action: Nodal Officer/ GM(SLNA)
38	M/s. Ambuja Cements Limited 1.5 MTPA Cement grinding unit near Jharsuguda.	Land Assessment is to be placed before SLFC: Nodal Officer	The implementation schedule and layout plan to be submitted by next week. Action: Nodal Officer	To be followed up for completion schedule & layout plan. Action: Nodal Officer
39	M/s Chettinad Cement Corporation Private Limited 2MTPA Cement Plant at Kalinga Nagar Industrial Complex, Jajpur.	Land assessment report for Jharsuguda unit is already sent to IDCO. The Project Proponent has already submitted another proposal for Rayagada unit. Agenda is under preparation: Nodal Officer	To be followed up for implementation schedule and layout plan. Action: Nodal Officer	Land assessment to be done by SLFC sub-committee. Action: Nodal Officer
40	M/s RamkyEnviro Engineers Ltd. Integrated common hazardous waste treatment, storage and disposal facility at Katikela in the district of Jharsuguda	Being followed up. Forwarded to GEDCOL for land assessment: Nodal Officer	IDCO to take up with Govt. to resolve the land price issues. Action: Nodal Officer	The agenda note for new unit at Rayagada is to be placed in next SLFC meeting. Action: Nodal Officer
41	M/s NEEPCO 200 MW Solar Power plant At: Babandha, Dist: Dhenkanal	Being followed up: Nodal Officer	To be followed up for implementation schedule and layout plan. Action: Nodal Officer	To be followed up with GEDCOL for land assessment. Action: Nodal Officer
42	M/s Kader Investment and Trading Co (P) Ltd Shrimp Processing and Freezing pant At- Sea Food Park, Deras	Being followed up with the Project Proponent to deposit the land cost: Nodal Officer	To be followed up for implementation schedule and layout plan. Action: Nodal Officer	The Project Proponent has to deposit the land cost. Action: Nodal Officer
43	M/s West Coast Paper	Being followed up with the Project	To be followed up for implementation	The project Proponent to finalise a

S.No	Issues	Last Action Taken	Decision Taken by SLFC (09 th November 2017)	Decision Taken by SLFC (27 th November 2017)
	Multi Layer Double Coated Paper Board manufacturing plant and 12 MW CPP at Jharsuguda	Proponent to visit Sonepur district for suitable land selection: Nodal Officer	schedule and layout plan. Action: Nodal Officer	date to visit IPICOL for selection of site. Action: Nodal Officer
44	M/s Vijaynagar Bio-Tech (P) Ltd Maize Starch manufacturing unit At- Nawarangpur, Dist- Nawarangpur.	Nodal Officer has planned to visit Vizag for further discussion with the Company for Ground Breaking : Nodal Officer	To be followed up for implementation schedule and layout plan. Action: Nodal Officer	To be followed up for Ground Breaking on Priority . Action: Nodal Officer
45	M/s Visa Steel Railway Siding		IDCO to provide clarification on land use modalities for railway siding project of VISA considering common use for JSL and VISA. Action: Nodal Officer/GM(IDCO)	To be followed up with IDCO for modality of railway siding. Action: Nodal Officer/GM(IDCO)
46	New Projects			
H	New Projects Briefed by GM (SLNA)	Being followed up.	To be followed up for the following proposals 1. Gemini Edible Oil-SKK 2. Hindalco Downstream-SKK 3. Hindalco smelter expansion-SKK 4. NDR Logistics-MKP 5. Kothari Garments-KKG 6. Vedanta Downstream Park-SKK 7. LT elevator- AP 8. Shravan shipping-MKP 9. ITC- SKK 10. Jamipol Ltd.- AP 11. Sahara Power-RKD 12. HARSCO Metals 13. Ashoka Ferrotech 14. TM Logistics	To be followed up.
47	M/s Vedanta Ltd Expansion of Alumina Refinery unit from 1MMTPA to 6MMTPA At- Viswanathpur, Lanjigarh, Dist- Kalahandi.	Minutes of SLSWCA is awaited: Nodal Officer	Agenda to be put up to SLSWCA Action: Nodal Officer	Minutes of SLSWCA is awaited: Nodal Officer
48	M/s Shree Malani Foams Pvt. Ltd	Minutes of SLSWCA is awaited: Nodal	Agenda to be put up to SLSWCA	Minutes of SLSWCA is awaited: Nodal

S.No	Issues	Last Action Taken	Decision Taken by SLFC (09 th November 2017)	Decision Taken by SLFC (27 th November 2017)
	Manufacturing of Polyurethane Foam and Foam products having 4,500 TPA capacity at Khurdha with a total investment of Rs.53 crore.	Officer	Action: Nodal Officer	Officer
49	Runaya Refining LLP 30,000 TPA Aluminium Dross Refining unit at Banjari village, Bhurkhamunda, Jharsuguda with an investment of Rs. 64.43 crores.	Minutes of SLSWCA is awaited: Nodal Officer	Agenda to be put up to SLSWCA Action: Nodal Officer	Minutes of SLSWCA is awaited: Nodal Officer
50	M/s. Indian Oil Corporation Ltd LPG Bottling Plant at Village-Somnathpur in the district of Khurda with a total investment of Rs. 161.59 crores.	SLSWCA minutes awaited: Nodal Officer	Agenda to be put up to SLSWCA Action: Nodal Officer	Minutes of SLSWCA is awaited: Nodal Officer
51	M/s Western Integrated Waste Management Facility Pvt. Ltd An integrated common hazardous waste treatment, recycling, storage and disposal facility unit at village-Banjari in the district of Deogarh with a total investment of Rs. 52 crores.	SLSWCA minutes awaited: Nodal Officer	SLFC has recommended the proposal to SLSWCA. Agenda to be put up to SLSWCA Action: Nodal Officer	Minutes of SLSWCA is awaited: Nodal Officer
52	Change in Share holding pattern of M/s Bhubaneswar Power Private Limited	In 75 th SLSWCA meeting it was decided that as it is a captive power plant, Industries Dept. will take its view on issue raised by the company. IPICOL is preparing note taking views from concerned authority to submit to Industries Dept.: Nodal Officer	Agenda to be put up to SLSWCA Action: Nodal Officer	Minutes of SLSWCA is awaited: Nodal Officer
53	Change in Management/ Reorganisation/ Share holding pattern of MoU/SLSWCA approved projects.	It is decided in 75 th SLSWCA meeting that the concerned dept. will take its view in such type of issues.	Agenda to be put up to SLSWCA Action: Company Secretary, IPICOL	Minutes of SLSWCA is awaited: Nodal Officer

S.No	Issues	Last Action Taken	Decision Taken by SLFC (09 th November 2017)	Decision Taken by SLFC (27 th November 2017)
54	M/s JSK Industries Pvt. Ltd. To set up 1,07,000 TPA Aluminium wire rod and Aluminium Conductor unit at Angul Aluminium Park Pvt. Ltd, Angul with an investment of Rs. 50.00 crores.	Agenda placed before the 75 th SLSWCA for consideration. Minutes awaited: Nodal Officer	SLFC has recommended the proposal to SLSWCA. Agenda to be put up to SLSWCA Action: Nodal Officer	Minutes of SLSWCA is awaited: Nodal Officer
55	M/s Yazdani Steel & Power Ltd. Expansion of its steel making capacity from 0.05MTPA to 0.35MTPA at: Kalinga Nagar, Dist: Jajpur with a total investment of Rs.825.05 crore.	Proposal may be considered after approval of name change from Dinabandhu Steel & Power to Yazdani Steel and Power Ltd. : Nodal Officer	The proposal has been deferred for further examination. Action: Nodal Officer	Minutes of SLSWCA is awaited: Nodal Officer
56	Proposal of change of name & management of M/s Dinabandhu Steel & Power Ltd, Kalinga Nagar to M/s Yazdani Steel and Power Ltd.	Being taken up with Steel & Mines Deptt. : Nodal Officer	The proposal has been deferred for further examination. Action: Nodal Officer	Minutes of SLSWCA is awaited: Nodal Officer

Approved.

Sd/-

R. K. Dhal
GM,SLNA