

## Minutes of the 87<sup>th</sup> State Level Facilitation Cell Meeting

Held on 15<sup>th</sup> May, 2017, 10.30 A.M.at IPICOL Conference Room under the Chairmanship of CMD, IPICOL.

Participants: Sri KC Mohanty(GM,SLNA), Smt. Usharani Das(GM , IDCO, & SLFC Member ), Sri M.R. Roul,(OPTCL & SLFC Member), Sri B.B.Dhal(Director, DoWR), Sri P. Panda(CE-cum Addn Sect, DoWR), Sri S.K. Kar(DGM, Inv, IPICOL), Sri R.K. Dhal(DGM,IPICOL), Sri Chandi Prasad Das(Env. Scientist, OSPCB, SLFC Member), Sri Dr Malay Kumar Pradhan(Dy.Director, F&B), Shri A. Panda(Manager, IPICOL), Sri K.K. Giri(Manager, IPICOL), Sri S.K. Panigrahi( Manager, Accounts), Sri Devashish (Consultant CA, IPICOL), Smt. Paridhi Agrawal (Consultant, IPICOL),Tapan Mishra( CSM Technologies), Sri S. K. Samartha(Joint Manager, SLNA), Shri Debaprasad Mishra (Assistant Manager, IPICOL), Shri Tanmaya Pattnaik(Sr. Consultant, IPICOL)

Entrepreneur: Sri Arunachalam(Project Head, Bharath Biotech)


The issues pertaining to the following industries were discussed and actions taken as follow:

Sl. No	Issues	Last Action Taken	Decision Taken by SLFC (8 <sup>th</sup> May 2017)	Decision Taken by SLFC (15 <sup>th</sup> May 2017)
1.	<b>Discussion and Decisions on the following approved projects.</b>			
	<b>A. M/s Deepak Fertilizers &amp; petro chemicals corporation Ltd.</b>			
	To set up manufacturing facility for Ammonia, Nitric Acid, Ammonium Nitrate Solution and Technical Ammonium Nitrate at Paradeep.	To put up agenda note. Being followed up.	The agenda note to be prepared for HLCA. To be followed up for ground breaking. <b>Action: Nodal Officer</b>	The agenda note to be prepared for HLCA. To be followed up for ground breaking. <b>Action: Nodal Officer</b>
	<b>B. M/s SMS India (P) Ltd</b>			
	<u>Issue:</u> Land Issue	Processed for handing over of possession. After required approvals the advance possession will be given by 16.05.2017.	Possession to be handed over at the earliest. <b>Action: GM(IDCO)</b>	Advance possession to be given by 16.05.2017 <b>Action: GM(IDCO)</b>
	<b>C. M/s Indorama Ventures Ltd.</b>			
	<u>Issue:</u> Land allotment	IDCO has been intimated for cancellation of land.	The allotment for the company to be cancelled. IDCO to be intimated for cancellation. <b>Action: Nodal Officer / GM(IDCO)</b>	To be followed up for cancellation of the provisional allotment of land. <b>Action: Nodal Officer / GM(IDCO)</b>
	<b>D.M/s Parle Agro Food Products Ltd.</b>			
	<u>Issue:</u> Land	The case has been discussed in the Empowered Committee meeting held on 09.05.2017 Met CGM, CESU regarding estimate of H.T. lines to I.E. Khordha. He assured to send it at an early date. Met G.M.(O&M) Circle, OPTCL,	To be followed up for Empowered Committee meeting scheduled on 09.05.2017. <b>Action: Nodal Officer</b>	To be followed up for the proceedings of the Empowered Committee meeting held on 09.05.2017. The issue to be resolved by 31.05.2016. Otherwise be raised in the SPMG meeting. <b>Action: SLFC Member Shri M.R.Roul/Nodal Officer</b>

	Bhubaneswar. He has already instructed DGM(O&M) Division OPTCL, Khordha to send the estimate of 33 K.V. bays.		
<b>E.M/s Starlight Energy Ltd.</b>			
Issue: Land	Meeting regarding PPA was held on 11/05/2017 in GRIDCO comprising the officials of IPICOL, GRIDCO, OREDA and the entrepreneur under the chairmanship of Director(Commercial) GRIDCO. The minutes of the meeting is awaited.	To be followed up for the meeting on 11.05.2017 <b>Action: SLFC Member Shri M.R.Roul</b>	Proponent to be called and issue to be resolved in this week. <b>Action: SLFC Member Shri M.R.Roul/Nodal Officer/GM(SLNA)</b>
<b>F. M/s. Gitanjali Gems Ltd.</b>			
Issue : Land	Company's reply is being examined by Company Secretary.	To be followed up for clarification on the change of name/company. DPR for the park to be submitted. <b>Action: Nodal Officer/GM(IDCO)</b>	Issue regarding clarification on the change of name/company to be resolved in 15 days. DPR for the park to be submitted at the earliest. <b>Action: Nodal Officer/GM(IDCO)</b>
<b>G.M/s. L.L. Logistics Pvt. Ltd.</b>			
To establish a Logistic Park at Indranipatna, Chodwar in Cuttack.	The compliance points sought for by the project proponent has been given. Being followed up with the project proponent to deposit the land cost.	To be followed up for deposition of land cost by this week. <b>Action: Nodal Officer</b>	To be followed up for deposition of land cost. <b>Action: Nodal Officer</b>
<b>H. M/s. BMW Industries Ltd.</b>			
To set up manufacturing of downstream steel products at KNIC, Jajpur	Under process.	The land assessment has been deferred. Justification/Basis of the assessment to be provided. <b>Action: Nodal Officer</b>	Justification/Basis of the land assessment to be provided. <b>Action: Nodal Officer</b>
<b>I. M/s Hindustan Coca-Cola Beverages.</b>			
Expansion of non-alcoholic beverage plant at Industrial Estate Khurda.	Land acquisition is in process. Being followed up with LAO Khorda.	Land acquisition to be completed by 30.06.2017. <b>Action: GM(IDCO)</b>	Land acquisition to be completed by 31.07.2017. Water Agreement format to be finalise by IDCO. <b>Action: GM(IDCO)</b>

<b>J. M/s P &amp; A Bottlers Pvt Ltd</b>			
Set up of 2.50 lakh hl/annum capacity Brewing Industry at Balarampur, Dhenkanal.	LO, IDCO is following up for sanction of lease. Equal extent of IDCO land has been surrendered, and lease deed executed. Project proponent has started grounding of project work. Being followed up to submit implementation schedule.	Sanction of lease to be completed at the earliest. <b>Action: GM(IDCO)</b> To be followed up for ground breaking and Implementation schedule. <b>Action: Nodal Officer</b>	The sanction if the lease to be completed by 31.05.2017. <b>Action: GM(IDCO)</b> To be followed up for ground breaking and Implementation schedule. <b>Action: Nodal Officer</b>
<b>K. Gupta Power</b>			
Land for proposed manufacturing unit at AAPL.	The company has been advised to take immediate steps for possession of land from IDCO and ground breaking and intimate the developments to IPICOL.	To be followed up for ground breaking. <b>Action: Nodal Officer</b>	To be followed up for ground breaking. <b>Action: Nodal Officer</b>
<b>L. Welspun</b>			
0.27 MTPA long product (steel) facilities centre at Dosingha, near Dhamra.	Being followed up.	To be followed up for ground breaking. <b>Action: Nodal Officer</b>	To be followed up for ground breaking and private industrial park. <b>Action: Nodal Officer</b>
<b>M.M/s Mariegold Heritage Pvt Ltd</b>			
5 star Hotel with Resort at Bhubaneswar with an investment of Rs. 268 crores	Being followed up with Tourism dept. for Operational Guidelines and infrastructure assessment.	To be followed up with Tourism dept. for Operational Guidelines and infrastructure assessment. <b>Action: Nodal Officer</b>	To be followed up with Tourism dept. for Operational Guidelines and infrastructure assessment. <b>Action: Nodal Officer</b>
<b>N.M/s Natraj Hotel &amp; Resorts Pvt Ltd</b>			
5 star Hotel at Bhubaneswar with an investment of Rs.200 crore.	Being followed up with Tourism dept. for Operational Guidelines and infrastructure assessment.	To be followed up with Tourism dept. for Operational Guidelines and infrastructure assessment. <b>Action: Nodal Officer</b>	To be followed up with Tourism dept. for Operational Guidelines and infrastructure assessment. <b>Action: Nodal Officer</b>
<b>O.M/S Eastern Nutriment (P) Ltd</b>			
Food unit at Ramdaspur, Cuttack, with an investment of Rs 75 Crores.	The promoter came on 10 <sup>th</sup> May discussed the issues with CGM Land IDCO, assured to deposit the amount soon.	To be followed up for DPR submission and ground breaking of the proposed park. <b>Action: Nodal Officer</b>	Land cost to be deposited by the end of May. To be followed up for DPR submission and ground breaking of the proposed park. <b>Action: Nodal Officer</b>

<b>P. M/s Adani Wilmar</b>							
Edible Oil Refinery at Dhamra	Being followed up.	To be followed up. <b>Action: Nodal Officer</b>	To be followed up for the proposal of private industrial park. <b>Action: Nodal Officer</b>				
<b>Q. M/s Rakhi Agencies Ltd.</b>							
25000 TPA Aluminium Conductor & Alloy rod manufacturing unit with an investment of Rs.59.92 crores at Angul Aluminium Park	The company has been requested to take steps to deposit the land cost and possession of land from IDCO immediately.	To be followed up with the project proponent to deposit the land cost at the earliest. <b>Action: GM (IDCO)</b>	To be followed up with the project proponent to deposit the land cost at the earliest. <b>Action: GM (IDCO)</b>				
<b>R. M/s Page Industries Ltd</b>							
Garment manufacturing unit At-Ramdaspur, Dist- Cuttack(Green Category)	Case posted for completion of hearing after Summer vacation.	To be followed up for the Court proceedings on 9.5.17. <b>Action: Nodal Officer/ GM(IDCO)/ GM(SLNA)</b>	To be followed up for the Court proceedings. Proponent to be invited for further discussion. <b>Action: Nodal Officer/ GM(IDCO)/ GM(SLNA)</b>				
<b>S. M/s Carnival Films Pvt Ltd</b>							
Exhibition & Family Entertainment Centre across 30 districts.(Green Category)	As per the discussion in the Special Single Window Clearance Committee the project proponent is to be invited for a presentation on the requirement of land on 20/05/2017.	Tourism Dept to clarify regarding the inclusion of the percentage of the shopping complex area in the proposed multiplex. <b>Action: Nodal Officer</b>	To be followed up for proceedings of the Inter-ministerial committee meeting. <b>Action: Nodal Officer</b>				
<b>T.M/s Globus Spirits Ltd</b>							
Bottling Plant and 4 MW cogeneration power plant at Bhadrak.	Being followed up.	To be followed up. <b>Action: Nodal Officer</b>	To be followed up. <b>Action: Nodal Officer</b>				
<b>Any Other</b>							
<b>A.</b> Software Process development for Single Window Portal.	RFP under finalisation.	RFP to be floated at the earliest. <b>Action: Sr. Consultant Shri TK Pattnaik</b>	RFP to be floated at the earliest. <b>Action: Sr. Consultant Shri TK Pattnaik</b>				
<b>B.</b> New Projects Briefed by GM (SLNA)	Being followed up.	To be followed up. <b>Action: Nodal Officers</b>	To be followed up. <b>Action: Nodal Officers</b>				
<b>C. Drafting of Memorandum for SLSWCA/HLCA</b>	AMS modifications completed. Feedback sought from the SLFC Members.	AMS modifications completed.	One dummy form to be run through the entire process in AMS. <b>Action: AM(SLNA)/DGM(SLNA)</b>				
<b>D.CICG (Central Inspection Co-ordination Group)</b>	Weekly review of CICG: <table border="1" style="margin-left: 20px;"> <tr> <td>Dept.</td> <td>Labour</td> <td>F&amp;B</td> <td>OSPC B</td> </tr> </table>	Dept.	Labour	F&B	OSPC B	• Inclusion of Legal and Electrical inspections in CIF to be completed by 20.05.2017.	• Inclusion of Legal and Electrical inspections in CIF to be completed by 20.05.2017.
Dept.	Labour	F&B	OSPC B				

	<table border="1"> <tr> <td>Unattended Inspection</td> <td>2</td> <td>1</td> <td>1</td> </tr> <tr> <td>Inspection Report Pending</td> <td>1</td> <td>0</td> <td>0</td> </tr> <tr> <td>Tagging Status</td> <td>123</td> <td>180</td> <td>2149</td> </tr> </table>  CICG SLFC Compliance 15 th Ma	Unattended Inspection	2	1	1	Inspection Report Pending	1	0	0	Tagging Status	123	180	2149		<ul style="list-style-type: none"> <li>• Letter to be sent to all 3 dept. for releasing a circular to upload the reports within 24 hours of inspection, instead of 48 hours.</li> <li>• The letter to also include mandatory registration details for the 3 depts.</li> <li>• Cleaning of the data of registration of the companies to be completed by 10.06.2017.</li> </ul>
Unattended Inspection	2	1	1												
Inspection Report Pending	1	0	0												
Tagging Status	123	180	2149												
<b>E. Review and follow up for ungrounded approved projects</b>	Being followed up.	To be followed up. <b>Action: GM(SLNA)/Nodal Officers</b>	To be followed up. <b>Action: GM(SLNA)/Nodal Officers</b>												
<b>F. Midal Cables Ltd.</b>	The local representative has been requested to impress the company to take suitable action for the project as per the decision taken in the joint meeting and intimate the developments to IPICOL.	To be followed up with the project proponent to deposit the land cost. <b>Action: Nodal Officer / GM (IDCO)</b>	To be followed up with the project proponent to deposit the land cost. <b>Action: Nodal Officer / GM (IDCO)</b>												
<b>G. CONCOR</b>	The cost of land has been communicated to CONCOR.	To be followed up. <b>Action: Nodal Officer/GM(SLNA)</b>	To be followed up. <b>Action: Nodal Officer/GM(SLNA)</b>												
<b>H. M/s. KTL Logistics</b>	Being followed up for ground breaking.	To be followed up for ground breaking. <b>Action: Nodal Officer/ GM (IDCO)</b>	To be followed up for ground breaking. <b>Action: Nodal Officer/ GM (IDCO)</b>												
<b>I. M/s. Nezone Tubes (Utkal) Ltd E-vehicle project</b>	Being followed up for the layout plan and ground breaking. Possible date for submission of lay out plan as reported by GM, M/s Nezone Steel Ltd is within 16 <sup>th</sup> May' 2017.	To be followed up for the layout plan and ground breaking. <b>Action: Nodal Officer</b>	To be followed up for the layout plan and ground breaking. <b>Action: Nodal Officer</b>												
<b>J. M/s Rupal Infrastructure (Hotel Platinum International)</b>	Notification for benchmark in land assessment yet to be made by Tourism Dept. Being followed up.	To be followed up Tourism Dept for assessment of land. <b>Action: Nodal Officer</b>	To be followed up Tourism Dept for assessment of land. <b>Action: Nodal Officer</b>												
<b>K. M/s Nezone Tubes Ltd., Kalinganagar(Tubes and Pipes)</b>	Being followed up or completion of road.	To be followed up for completion of road. Implementation schedule to be provided. Incentive matter to be	To be followed up for completion of road. Implementation schedule to be provided. Incentive matter to be												

			followed up. <b>Action: Nodal Officer/ GM (IDCO)</b>	followed up. <b>Action: Nodal Officer/ GM (IDCO)</b>
<b>L. M/s. Grand Mark Infrastructure</b> Hotel cum Multiplex at Chandaka with an investment of Rs. 63.87 crores	Notification for benchmark in land assessment yet to be made by Tourism Dept. Being followed up.		To be followed up. <b>Action: Nodal Officer</b>	To be followed up. <b>Action: Nodal Officer</b>
<b>M. TATA</b> Amendment of clauses of MoU between TATA Steel and GoO	Being followed up.		To be followed up for compliance of the MoU conditions from the company. <b>Action: Nodal Officer</b>	To be followed up for compliance of the MoU conditions from the company. <b>Action: Nodal Officer</b>
<b>N. M/s Sadhav group of companies</b> Ship building and maritime repair services unit at Dhamra, Dist- Bhadrak with an investment of Rs. 150crore	Agenda note for SLSWCA under preparation.		The proposal for change of location has been approved by SLFC. To be ratified in the SLSWCA. <b>Action: Nodal Officer</b>	Agenda note for SLSWCA to be prepared. <b>Action: Nodal Officer</b>
<b>O. M/s Shahi Exports Private Ltd</b> Garment unit at Mancheswar Industrial Estate, Bhubaneswar, with a total investment of Rs.56.28 crore.	To be placed in the HLLAC(IDCO) for allotment of land.		To be followed up. <b>Action: Nodal Officer</b>	To be followed up for HLLAC. <b>Action: Nodal Officer</b>
<b>P.M/s Strategic Energy Technologies Systems Pvt. Ltd.</b> Closure of CTL Project and adjustment of the fees against dues of M/s Tata Steel Ltd.	Agenda prepared for HLCA.		To be put up to HLCA. <b>Action: Nodal Officer</b>	To be put up to HLCA. <b>Action: Nodal Officer</b>
<b>Q. NLC Solar Project</b> 2x250MW Solar Power Plant at multiple locations in Odisha with investment of Rs 2250 Cr	Agenda Note for HLCA prepared.		To be put up to HLCA. <b>Action: Nodal Officer</b>	To be put up to HLCA. <b>Action: Nodal Officer</b>
<b>R. M/s NLC Thermal Project</b> 1600 MW Thermal Power plant, At:Tareikela, Dist:Jharsuguda	Agenda Note for HLCA prepared.		To be put up to HLCA. <b>Action: Nodal Officer</b>	To be put up to HLCA. <b>Action: Nodal Officer</b>
<b>S. M/s Milk Mantra</b> Expansion of existing Dairy processing unit from At- Gop, Dist- Puri, and to set up cold chain facilities, with a total investment of Rs.60.05 crores.	After follow up the representatives of the company came and discussed the issues on 9 <sup>th</sup> May, assured to submit the implementation schedule soon.		To be followed up for implementation schedule and layout plan. <b>Action: Nodal Officer</b>	To be followed up for submission of implementation schedule and layout plan within 7 days. <b>Action: Nodal Officer</b>
<b>T. M/S OCL Cement</b> Expansion of CLINKER AND CEMENT unit at Rajgangpur	The jt. Vice President, OCL has been once again requested to submit the required documents immediately.		To be followed up for Board Resolution. To be put up to HLCA <b>Action: Nodal Officer</b>	To be followed up for Board Resolution. To be put up to HLCA <b>Action: Nodal Officer</b>

<b>U.M/s IDL Chemicals</b> Manufacturing of Emulsion Bulk Matrix units at Barbil, Talcher and Jharsuguda.	Being followed up.	To be followed up for implementation schedule and layout plan. <b>Action: Nodal Officer</b>	To be followed up for implementation schedule and layout plan. <b>Action: Nodal Officer</b>
<b>V. M/s Jayashree Chemicals</b> Manufacturing of MCA, CAC, PAC, SBS and HCL at Chhatrapur, Ganjam.	Being followed up.	To be followed up for implementation schedule and layout plan. <b>Action: Nodal Officer</b>	To be followed up for implementation schedule and layout plan. <b>Action: Nodal Officer</b>
<b>W.M/s. Grasim Industries Ltd.</b> Expansion Caustic Soda manufacuting at Jayshree, Ganjam.	Being followed up.	To be followed up for implementation schedule and layout plan. <b>Action: Nodal Officer</b>	To be followed up for implementation schedule and layout plan. <b>Action: Nodal Officer</b>
<b>X.M/s. Bharat Biotech</b> Manufacturing of vaccines at Odisha Biotech Park at Andharua.	Lay out plan and implementation schedule submitted. The proponent is coming for the SLFC Meeting. Being followed up for ground breaking.	To be followed up for implementation schedule, layout plan, and ground breaking. <b>Action: Nodal Officer</b>	To be followed up for ground breaking on 23.06.2017. <b>Action: Nodal Officer</b>
<b>Y. M/s Hindalco Solar</b> 24 MW Solar Power plant, At: Lapanga, Dist: Sambalpur.	Being followed up.	To be followed up for implementation schedule and layout plan. <b>Action: Nodal Officer</b>	To be followed up for STC, implementation schedule and layout plan.
<b>Z. M/s Sadipali Solar</b> 20 MW Solar Power plant, At: Sadipali, Dist: Bolangir in Odisha .	Being followed up.	To be followed up for implementation schedule and layout plan. <b>Action: Nodal Officer</b>	To be followed up for implementation schedule and layout plan. <b>Action: Nodal Officer</b>
<b>AA.M/s Utkal Alumina International</b> Expansion of Alumina Refinery unit At- Doraguda, Dist- Rayagada	The company has mentioned that they are working out the details, will submit the schedule soon.	To be followed up for implementation schedule and layout plan. <b>Action: Nodal Officer</b>	To be followed up for implementation schedule and layout plan. <b>Action: Nodal Officer</b>
<b>BB. M/s Odisha Metaliks</b> Pelletisation plant of capacity 2.1 MTPA at Nayagarh P.O: Dubuna, Tehsil- Jhumpura, Dist: Keonjhar	Letter to IDCO is being issued.	SLFC has accepted the Subcommittee assessment of 44.78 ac. of the 50.ac requested by the company. The same may be communicated to IDCO. <b>Action: Nodal Officer</b>	Land assessment to be communicated to IDCO. <b>Action: Nodal Officer</b>
<b>CC.M/s JSW Slurry Pipeline</b>	To be put up to HLCA.	To be put up to HLCA. <b>Action: Nodal Officer</b>	To be put up to HLCA. <b>Action: Nodal Officer</b>
<b>DD.M/s JSW Steel</b>	To be put up to HLCA.	To be put up to HLCA. <b>Action: Nodal Officer</b>	To be put up to HLCA. <b>Action: Nodal Officer</b>

<b>EE.M/s Texport Industries</b> Garment manufacturing unit at Ramdaspur	Being followed up.	To be followed up for implementation schedule and layout plan. <b>Action: Nodal Officer</b>	To be followed up for implementation schedule and layout plan. <b>Action: Nodal Officer</b>
<b>FF. M/s Banjara Hotel</b> Proposal of M/s Hotel Banjara Ltd to set up a 4 star Hotel at Bhubaneswar.	Being followed up for implementation schedule and layout plan.	To be followed up for implementation schedule and layout plan. <b>Action: Nodal Officer</b>	To be followed up for implementation schedule and layout plan. <b>Action: Nodal Officer</b>
<b>GG.M/s Eden Roc Hotels</b>	Being followed up for implementation schedule.	To be followed up for implementation schedule. <b>Action: Nodal Officer</b>	To be followed up for implementation schedule. <b>Action: Nodal Officer</b>
<b>HH. M/s NMDC</b> 2 MTPA Pellet Plant and Iron Ore processing plant at Dhamra.	To be put up to HLCA.	To be put up to HLCA. <b>Action: Nodal Officer</b>	To be put up to HLCA. <b>Action: Nodal Officer</b>
<b>II. M/s PPL</b> To expand fertiliser unit at Paradeep with investment of Rs. 9459.17 Cr	Being followed up for Board Resolution of the company.	To be followed up for Board Resolution of the company and put up to HLCA. <b>Action: Nodal Officer</b>	To be followed up for Board Resolution of the company and put up to HLCA. <b>Action: Nodal Officer</b>
<b>JJ. M/s IOCL</b> Expand existing Refinery unit at Paradip, Dist:Jagatsinghpur.	Being followed up.	The project was placed before SLFC. <b>Action: Nodal Officer</b>	The project was placed before SLFC. <b>Action: Nodal Officer</b>
<b>KK. Ramco Cement</b> Change of location from inside IMFA complex, Choudwar, Cuttack to Hardidaspur, Jajpur	Implementation schedule submitted by the company. The representative of the company has been requested to submit the layout plan and take steps for ground breaking at the earliest.	To be followed up for implementation schedule, layout plan and ground breaking. <b>Action: Nodal Officer</b>	To be followed up for implementation schedule, layout plan and ground breaking. <b>Action: Nodal Officer</b>
<b>LL. M/s Bhusan Power &amp; Steel Ltd.</b> Addition of downstream facilities & CPP at Thelkoloj with additional investment of Rs 4252.40 crores.	To be put up to HLCA.	To be put up to HLCA. <b>Action: Nodal Officer</b>	To be put up to HLCA. <b>Action: Nodal Officer</b>
<b>MM.M/s 7 Sense Infrastructure</b> 55 KLPD grain based Distillery unit at Village-Panchpada, Jharsuguda.	It is reported by the Managing Director of the company that they are going to submit the revised DPR after curtailment of certain facilities from the DPR earlier submitted to IPICOL. The financial documents also to be submitted after 15 <sup>th</sup> of this month.	Financial details to be submitted by the proponent. <b>Action: Nodal Officer</b>	Financial details to be submitted by the proponent. <b>Action: Nodal Officer</b>



<b>NN. M/s. HPCL</b> LPG Bottling Plant at Jeypore with investment of Rs. 150 crores.	Being followed up for submission of clarification on Rayagada project.	Clarification regarding their Rayagada project to be furnished. <b>Action: Nodal Officer</b>	Clarification regarding their Rayagada project to be furnished. <b>Action: Nodal Officer</b>
<b>OO. M/s NALCO</b> expansion smelter plant at Nalco Nagar, with inv. of Rs.10,000 crores	HLCA agenda prepared.	To be put up to HLCA. <b>Action: Nodal Officer</b>	To be put up to HLCA. <b>Action: Nodal Officer</b>
<b>PP. M/s Ori Plast Ltd.</b> Expansion & modernisation of plastic pipe manufacturing unit at Khannagar, Balasore with investment of Rs.79 crore	Being followed up.	To be followed up for implementation schedule and layout plan. <b>Action: Nodal Officer</b>	To be followed up for implementation schedule and layout plan. <b>Action: Nodal Officer</b>
<b>QQ. M/s Saraf Agencies (P) Ltd</b> Rare Metals and Autoclaved Aerated Concrete(AAC) Block manufacturing unit along with CPP, At- Chhatrapur	The company has been asked to comply.	The proposal was put up to the SLFC and has been deferred. <b>Action: Nodal Officer</b>	Clarifications to be sought. <b>Action: Nodal Officer</b>
<b>RR.M/s TATA Power</b> Surrendering of Naraj land.	Being followed up.	To be followed up. <b>Action: Nodal Officer/LO, IDCO</b>	To be followed up. <b>Action: Nodal Officer/LO, IDCO</b>
<b>SS. M/s Jyoti Solar</b> 10 MW Solar Power plant, At: Patnagarh ,Dist: Bolangir .	Being followed up.	To be followed up for implementation schedule and layout plan. <b>Action: Nodal Officer</b>	To be followed up for implementation schedule and layout plan. <b>Action: Nodal Officer</b>
<b>TT.M/s Balasore Alloys</b> Expansion of Ferro Alloy Plant and installation of Chrome Ore Beneficiation Plant at Sukinda.	Being followed up.	To be followed up for implementation schedule and layout plan. <b>Action: Nodal Officer</b>	To be followed up for implementation schedule and layout plan, and ground-breaking. <b>Action: Nodal Officer</b>
<b>UU. M/s Coastal Corporation Ltd.</b> Shrimp Processing unit at- Sea Food Park, Deras, Dist- Khordha.	Being followed up.	To be followed up for implementation schedule and layout plan. <b>Action: Nodal Officer</b>	To be followed up for implementation schedule and layout plan and ground breaking. <b>Action: Nodal Officer</b>
<b>VV. M/s Topaz Solar Private Ltd.(Green Category)</b> 120 MW/Year Solar PV module manufacturing unit at Bhubaneswar.	Being followed up.	To be followed up for implementation schedule and layout plan. <b>Action: Nodal Officer</b>	To be followed up for implementation schedule and layout plan. A letter to be drafted to Sec. IT, for revisiting the special incentive package for Odisha vis-a- vis other states. <b>Action: Nodal Officer</b>

<b>WW. M/s Oricon Enterprises Ltd(Green Category)</b> Manufacturing unit of PET Preforms for F&B Industries in IE, Khurda with inv. of Rs. 120 crores.	Land assessment is under progress. Clarification needed from the project proponent.	To be followed up for implementation schedule and layout plan. <b>Action: Nodal Officer</b>	To be followed up for implementation schedule and layout plan. <b>Action: Nodal Officer</b>
<b>XX. M/s. Ultratech Cement Limited</b> Cement Grinding plant at Khamarnuagaon & Kolathpangi, Cuttack with inv. of Rs.737.00 Crores.	The in principle approval letter has been intimated through email. The company has been requested to submit the Board resolution and layout plan	To be followed up for implementation schedule and layout plan. <b>Action: Nodal Officer</b>	To be followed up for Board resolution, implementation schedule and layout plan. <b>Action: Nodal Officer</b>
<b>YY. Proposal of M/s Indo Nissin Foods Private Ltd</b> expansion of its Instant Noodle unit at- Industrial Estate, Khordha.	Being followed up.	To be followed up for implementation schedule and layout plan. <b>Action: Nodal Officer</b>	To be followed up for ground breaking, implementation schedule and layout plan. <b>Action: Nodal Officer</b>
<b>ZZ. Proposal of M/s S.B. Properties &amp; Holding Pvt. Ltd</b> Expansion of its existing hotel named "Pahadi" at Vedvyas, Rourkela with an investment of Rs. 18 crores.	Being followed up.	The proposal to be put on hold until clarity of the land available for Hotel projects. <b>Action: Nodal Officer</b>	The proposal to be put on hold until clarity of the land available for Hotel projects. <b>Action: Nodal Officer</b>
<b>AAA. Shree Cement</b> Water Assessment	Recommendation letter for land allotment is being processed for communication to IDCO.	SLFC is of the view that since 10 nos. of plots measuring 2.15 acres are within the project area and bench mark assessment, this may be recommended to IDCO for further needful action in favour of M/s Shree Cement Ltd. <b>Action: Nodal Officer</b>	Recommendation letter for land allotment to be sent to IDCO. <b>Action: Nodal Officer</b>
<b>BBB.M/s NTPC Ltd.</b> Expand thermal power plant capacity of Talcher Thermal Power Station, located at: Talcher, Dist: Angul.	To be put up to HLCA.	To be put up to HLCA. <b>Action: Nodal Officer</b>	To be put up to HLCA. <b>Action: Nodal Officer</b>
<b>CCC. M/s Jay Bharat Spices Pvt Ltd</b> Expansion of its Spices manufacturing along with setting up other manufacturing facilities At-Ramdaspur, Dist- Cuttack.	Being followed up.	To be followed up for implementation schedule and layout plan. <b>Action: Nodal Officer</b>	To be followed up for implementation schedule and layout plan. <b>Action: Nodal Officer</b>

<b>DDD. M/s Sakura Premier Solar Private Limited(Green Category)</b> 250 MW/Year Solar cell manufacturing unit, At: Khurda.	Being followed up.	To be followed up for implementation schedule and layout plan. <b>Action: Nodal Officer</b>	To be followed up for implementation schedule and layout plan. <b>Action: Nodal Officer</b>
<b>EEE. Water Rephrasing</b> • Bhushan Steel Ltd. • JSPL	Being communicated.	SLFC has no expertise and jurisdiction over cases which have already gone into production. Hence, DoWR may be communicated the same. <b>Action: Nodal Officer</b>	To be communicated. <b>Action: Nodal Officer</b>
<b>FFF. Security deposit for DoWR for POSCO</b>	Agenda note being prepared for SLSWCA.	The issue to be put up to SLSWCA. <b>Action: Nodal Officer</b>	The issue to be put up to SLSWCA. <b>Action: Nodal Officer</b>
<b>GGG. M/s BeeKay Steel Land Assessment</b>	Under process.	The land assessment has been deferred. Justification/Basis of the assessment to be provided <b>Action: Nodal Officer</b>	Justification/Basis of the land assessment to be provided. <b>Action: Nodal Officer</b>
<b>HHH.M/s Bhubaneswar Power Pvt Ltd (BPPL)</b>	The assessment report sent to Railway Dept for vetting.	The case to be vetted by Railways or RITES. <b>Action: Nodal Officer</b>	To be followed up. <b>Action: Nodal Officer</b>
<b>III.M/s RITES fees</b>	Noted and action taken.	SLFC is of the view that the balance payment should be made in favour of RITES. <b>Action: Nodal Officer</b>	Point to be dropped.

Approved.

sd/-

K.C.Mohanty  
GM,SLNA