

Minutes of the 105th State Level Facilitation Cell Meeting

Held on 13th December 2017 at 11.15 AM at the Industries Department Conference Hall, under the Chairmanship of CMD, IPICOL

Participants: Sri KC Mohanty(GM,SLNA), Smt. Usha Rani Das(GM, IDCO),Sri M.R. Roul,(OPTCL & SLFC Member),Sri P. Panda(CE-cum Addn Sect, DoWR),Sri Chandni Prasad Das(Env. Scientist, OSPCB, SLFC Member), Sri M Pradhan (Dy.Director, F&B), Sri S.K.Kar(DGM,IPICOL),Sri Malay Panda(IPICOL),Sri A.Panda(Manager, IPICOL), Sri. D.K. Senapati(Manager, IPICOL), Sri Rajib Dhal(DGM, IPICOL),Sri K.K.Giri, Sri S.K. Panigrahi(Manager, Accounts), Sri Ashok Chinchela(UCCI), Sri S.K. Samartha (Jt.Manager, IPICOL), Smt. Bharathi Sitha(LO, O/o the L.C.), Sri S. Mohanty(CGM(Land),IDCO), Smt. Paridhi Agrawal(Consultant, IPICOL), Sri Tapan Mishra(CSM), Sri Sanatan Bari(Dy.Controller, LM), Sri H.S.Patnaik(ACLM,LM).

The issues pertaining to the following industries were discussed and actions taken as follow:

S.No	Issues	Last Action Taken	Decision Taken by SLFC (6 th December 2017)	Decision Taken by SLFC (13 th December 2017)																
A	Software Development																			
1	CICG (Central Inspection Co-ordination Group)	<p>Weekly review of CICG:</p> <table border="1"> <thead> <tr> <th>Dept.</th> <th>Labour</th> <th>F&B</th> <th>OSPCB</th> </tr> </thead> <tbody> <tr> <td>Unattended Inspection</td> <td>4</td> <td>0</td> <td>0</td> </tr> <tr> <td>Report Pending</td> <td>6</td> <td>0</td> <td>4</td> </tr> <tr> <td>Tagging Status</td> <td>0</td> <td>2</td> <td>41</td> </tr> </tbody> </table>	Dept.	Labour	F&B	OSPCB	Unattended Inspection	4	0	0	Report Pending	6	0	4	Tagging Status	0	2	41	<ul style="list-style-type: none"> No. of industries being inspected, but not registered on GO SMILE, to be put up in file. Subsequently, file may be moved for DC-level committee meeting of CIF. <p>Action: DGM(SLNA)</p>	<ul style="list-style-type: none"> Issues pertaining to the Operationalization of LM Dept. to be sorted at the earliest. <p>Action: DGM(SLNA)</p>
Dept.	Labour	F&B	OSPCB																	
Unattended Inspection	4	0	0																	
Report Pending	6	0	4																	
Tagging Status	0	2	41																	
2	Software Process development for Single Window Portal.	Regular tracking of application is under process.	To be followed up. Action: DGM(SLNA)	To be followed up. Action: DGM(SLNA)																
3	Drafting of Memorandum for SLSWCA/HLCA	AMS has gone live. Minor modifications under process.	AMS to be made live and modifications to be completed at the earliest. Action: AM(SLNA)/DGM(SLNA)	AMS to be made live and modifications to be completed at the earliest. Action: AM(SLNA)/DGM(SLNA)																
B	Land																			
4	M/s. L.L. Logistics Pvt. Ltd. To establish a Logistic Park at Indranipatna, Chodwar in Cuttack.	The company has applied for permission to sublease the plots on rent. Same is processed and placed before authority for orders.	To be followed up with IDCO for clarification on the sub-lease clause of land and for ground-breaking. Action: GM(IDCO)	To be followed up with IDCO for clarification on the sub-lease clause of land and for ground-breaking. Action: GM(IDCO)																
5	M/s Hindustan Coca Cola Beverages Expansion of non-alcoholic beverage plant at I.E., Khurdha.	Being followed up with LAO, Khordha. For handing over of possession to IDCO .	To be followed up with IDCO for early allotment of land. To be followed up for ground breaking. Action: GM(IDCO)	To be followed up with IDCO for early allotment of land. To be followed up for ground breaking. Action: GM(IDCO)																
6	M/s P & A Bottlers Pvt Ltd Set up of 2.50 lakh hl/annum capacity Brewing Industry at Dhenkanal.	Land has been allotted to the company.	Land has been allotted to the company. To be followed up for ground breaking and boundary wall	Land has been allotted to the company. To be followed up for ground breaking.																

S.No	Issues	Last Action Taken	Decision Taken by SLFC (6 th December 2017)	Decision Taken by SLFC (13 th December 2017)
			construction. Action: GM(IDCO)/GM(SLNA)	Action: GM(IDCO)/GM(SLNA)
7	M/s Page Industries Ltd Garment manufacturing unit At- Ramdaspur, Dist- Cuttack	The lease case has been examined by Sub Collector. Same will be put up before Collector Cuttack on Dt 13.12.2017.	To be followed up with Sub Collector Cuttack for sanction in favour of IDCO & ground breaking. Action: GM(IDCO)/ GM(SLNA)	To be followed up with Sub Collector Cuttack for sanction in favour of IDCO & ground breaking. Action: GM(IDCO)/ GM(SLNA)
8	CONCOR	Being followed up.	To be followed up with Industries Dept. for obtaining MoM. To be followed up for ground breaking. Action: Nodal Officer/ GM (SLNA)	To be followed up with Industries Dept. for obtaining MoM. To be followed up for ground breaking. Action: Nodal Officer/ GM (SLNA)
9	M/s Nezone Tubes Ltd., Kalinganagar(Tubes and Pipes)	Being followed up.	Minutes to be communicated to the proponent. To be followed up. Action: Nodal Officer	Name change of M/s Nezone Tubes Ltd to M/s Nezone Tubes (Utkal) Ltd has been approved by SLFC to facilitate project execution(construction) with a condition that the proponent will submit approval from NCLT by March 31 st , 2018. The same may be put up for information to SLSWCA. Action: Nodal Officer
10	M/s Shahi Exports Private Ltd Garment unit at Mancheswar Industrial Estate, Bhubaneswar.	Land possession & issue of Fire Safety certificate are expected in this week.	To be followed up for possession of land, and fire issue. Action: Nodal Officer	To be followed up for possession of land, and fire issue. Action: Nodal Officer
11	M/s Milk Mantra Expansion of existing Dairy processing unit from At- Gop, Dist- Puri, and to set up cold chain facilities.	Being followed up.	To be followed up with IDCO. NGT orders to be analysed for further action. Action: Nodal Officer	To be followed up with IDCO. NGT orders to be analysed for further action. Action: Nodal Officer
12	M/s BPCL Ethanol Project at Vatli, Bargarh	Being followed up.	To be followed up for land issue. Action: Nodal Officer/GM(IDCO)	To be followed up for land issue. Action: Nodal Officer/GM(IDCO)
13	M/s Carnival Films Pvt Ltd Exhibition & Family Entertainment Centre across 30 districts.	Being followed up.	To be followed up for Ground Breaking of Khurda unit. Action: Nodal Officer	To be followed up for Ground Breaking of Khurda unit. Action: Nodal Officer
14	M/s Surya Foods and Agro Ltd Biscuit manufacturing unit of 45,000 TPA, At- Khordha Food Park.	Being followed up.	To be followed up for land allotment. Action: Nodal Officer/GM(IDCO)	To be followed up for land allotment. Action: Nodal Officer/GM(IDCO)

S.No	Issues	Last Action Taken	Decision Taken by SLFC (6 th December 2017)	Decision Taken by SLFC (13 th December 2017)
15	M/s Aditya Alumina Issue of NOC for de-notification of SEZ	As understood from Mr P.K.Gupta Asst Dev Commissioner, the matter is now with Development Commissioner who was away on tour and resumed on 12.12.2017. The reply is expected within next 3/4 days.	To be followed up with FALTA SEZ. Action: Nodal Officer	To be followed up with FALTA SEZ. Action: Nodal Officer
16	Unutilised/Misutilized Land allotted in Industrial Estates in BMC area	Being followed up with MSME Division for early disposal of cases.	CGM(MSME), IDCO to process the 6 cases identified, on priority for unutilised/misutilized Land allotted in Industrial Estates in BMC area. Action: CGM(MSME), IDCO/GM, IDCO	CGM(MSME), IDCO to process the 6 cases identified, on priority for unutilised/misutilized Land allotted in Industrial Estates in BMC area. Action: CGM(MSME), IDCO/GM, IDCO
C	Power			
17	Anmol Biscuits	Although CESU has allowed 525 KW load to M/S Anmol Biscuits, the entrepreneur has not executed the agreement with CESU. However the Nodal Officer has been advised to follow up the matter.	The job to be completed by 15 Dec 2017. Action: Shri M.R. Roul, SLFC Member, OPTCL	Project proponent to be followed up for the agreement execution with CESU. Action: Shri M.R. Roul, SLFC Member, OPTCL
18	Power Supply to I.E. Khurdha	Towards sharing of cost equally of the 33 K.V. line, in the 3 rd Inter-Ministerial meeting it has been wrongly entered as between IDCO & CESU instead of IDCO & OPTCL.	The proceedings of the 3 rd inter-ministerial to be referred for reference. Action: Shri M.R. Roul, SLFC Member, OPTCL	The proceedings of the 3 rd inter-ministerial to be revised. Action: Jt.Sec. , Industries Dept.
D	Water			
19	M/s Hindustan Coca Cola Beverages Pvt.Ltd.	Being followed up.	To be followed up. Action: GM(SLNA)/CGM(P&C, IDCO)	To be followed up. Action: GM(SLNA)/CGM(P&C, IDCO)
20	IDCO Water Supply Paradeep Water Supply System Progress Monitoring	Being followed up.	To be followed up. Action: GM(IDCO)/GM (SLNA)	To be followed up. Action: GM(IDCO)/GM (SLNA)
21	JSW Steel	Being followed up.	To be followed up with DoWR. Action: Shri P.Panda, SLFC Member, DoWR/ GM (SLNA)	To be followed up with DoWR. Action: Shri P.Panda, SLFC Member, DoWR/ GM (SLNA)
E	Miscellaneous Issues			
22	M/s BMW Industries Ltd. Manufacturing of downstream steel products at KNIC, Jajpur	Being followed up.	To be followed up. Action: Nodal Officer/ GM(SLNA)	To be followed up. Action: Nodal Officer/ GM(SLNA)

S.No	Issues	Last Action Taken	Decision Taken by SLFC (6 th December 2017)	Decision Taken by SLFC (13 th December 2017)
23	M/s Smartchem Technologies Ltd To set up manufacturing facility for Ammonia, Nitric Acid, Ammonium Nitrate Solution and Technical Ammonium Nitrate at Paradeep.	Being followed up.	To be followed up. Action: Nodal Officer	To be dropped. Action: Nodal Officer
24	M/s Welspun 0.27 MTPA long product (steel) facilities centre at Dosingha, near Dhamra.	Being followed up.	To be followed up. Action: Nodal Officer	To be followed up for ground breaking. Action: Nodal Officer
25	M/s Coastal Corporation Ltd. Shrimp Processing unit at- Sea Food Park, Deras, Dist- Khordha.	Met CGM (P&C) IDCO. A reply is being sent to the company on the queries raised. The matter is being followed up.	To be followed up for ground breaking. Action: Nodal Officer	To be followed up for ground breaking. Action: Nodal Officer
F	Compliance(Documents, Layout Plan, Implementation Schedule)			
26	M/s Gitanjali Gems Ltd. Issue : Land	Being followed up. Letter from IDCO to be issued. SPV is to be formed.	To be followed up. Action: Nodal Officer	To be followed up. Action: Nodal Officer
27	M/s NLC Thermal Project 3200 MW Thermal Power plant, At:Tareikela, Dist:Jharsuguda	Land assessment under process.	To be followed up for land assessment. Action: Nodal Officer	SLFC has accepted the subcommittee assessment of land of 1447.14 Ac out of the 1556.55 Ac sought by the company. The same may be communicated to IDCO. Action: Nodal Officer
28	M/S OCL Cement Expansion of Clinker & Cement unit at Rajgangpur	Requested to come for the discussion on 14.12.2017 on status and GB.	To be followed up for submission of the implementation schedule and lay out plan and for Ground Breaking. Action: Nodal Officer	To be followed up for submission of the implementation schedule and lay out plan and for Ground Breaking. Action: Nodal Officer
29	M/s IDL Chemicals Emulsion Bulk Matrix units at Barbil, Talcher and Jharsuguda.	Sr. G.M. of the company shall come during last week of Dec. for discussion.	To be followed up. Action: Nodal Officer	To be followed up. Action: Nodal Officer
30	M/s JSW Steel	Being followed up.	The approval to be sought in file. Action: Nodal Officer/GM(SLNA)	The approval to be sought in file. Action: Nodal Officer/GM(SLNA)
31	M/s JSW Slurry Pipeline	Being followed up.	The approval to be sought in file. Action: Nodal Officer/GM(SLNA)	The approval to be sought in file. Action: Nodal Officer/GM(SLNA)

S.No	Issues	Last Action Taken	Decision Taken by SLFC (6 th December 2017)	Decision Taken by SLFC (13 th December 2017)
32	M/s NMDC 2 MTPA Pellet Plant and Iron Ore processing plant at Dhamra.	Being followed up.	To be followed up. Action: Nodal Officer	To be followed up. Action: Nodal Officer
33	M/s NALCO expansion smelter plant at Nalco Nagar, with inv. of Rs.10,000 crores	Being followed up.	To be followed up for early submission of layout plan. Action: Nodal Officer	To be followed up for early submission of layout plan. Action: Nodal Officer
34	M/s Topaz Solar Private Ltd.(Green Category) 120 MW/Year SolarPV module manufacturing unit at Bhubaneswar	Being followed up.	To be followed up with E& IT for Govt. approval. Action: Nodal Officer	To be followed up with E& IT for Govt. approval. Action: Nodal Officer
35	M/s Sakura Premier Solar 250 MW/Year Solar cell manufacturing unit, At: Khurda.	Being followed up.	To be followed up for land assessment with OCAC. Action: Nodal Officer	To be followed up for land assessment with OCAC. Action: Nodal Officer
36	M/s BeeKay Steel	Being followed up.	To be followed up. Action: Nodal Officer/ GM(SLNA)	Proposal of change of name & management of M/s Beekay Steel & Power Ltd to M/s Jagannath Steel and Power Ltd. Has been examined by SLFC and recommended the same to S&M Dept. The same may be communicated to S&M Dept. Action: Nodal Officer
37	M/s. Ambuja Cements Limited 1.5 MTPA Cement grinding unit near Jharsuguda.	Email communication has been sent to submit the details with two weeks or else the matter will be put up for reconsideration.	To be followed up for completion schedule & layout plan. Action: Nodal Officer	To be followed up for submission of the implementation schedule and lay out plan. Action: Nodal Officer
38	M/s Chettinad Cement Corporation Private Limited 2MTPA Cement Plant at Kalinga Nagar Industrial Complex, Jajpur.	Under process.	SLFC has accepted the sub-committee recommendation of Ac.85 of land out of Ac.151 sought by the company. However, land for railway siding is not considered at present. The same may be communicated to IDCO. Action: Nodal Officer	The land assessment may be communicated to IDCO. Action: Nodal Officer
39	M/s RamkyEnviro Engineers Ltd. Integrated common hazardous waste treatment, storage and disposal	Views of OSPCB sought.	Views of the OSPC to be sought for the potential of another such unit at Rayagada.	Views of the OSPC to be sought for the potential of another such unit at Rayagada.

S.No	Issues	Last Action Taken	Decision Taken by SLFC (6 th December 2017)	Decision Taken by SLFC (13 th December 2017)
	facility at Katikela in the district of Jharsuguda		Action: Nodal Officer	Action: Nodal Officer
40	M/s Kader Investment and Trading Co (P) Ltd Shrimp Processing and Freezing plant At- Sea Food Park, Deras	Being followed up.	The Project Proponent has to deposit the land cost. Action: Nodal Officer	The Project Proponent has to deposit the land cost. Action: Nodal Officer
41	M/s West Coast Paper Multi Layer Double Coated Paper Board manufacturing plant and 12 MW CPP at Jharsuguda	The project proponent is yet to finalise the date for visit.	The project Proponent to finalise a date to visit IPICOL for selection of site at Sonepur. Action: Nodal Officer	The project Proponent to finalise a date to visit IPICOL for selection of site at Sonepur. Action: Nodal Officer
42	M/s Vijaynagar Bio-Tech (P) Ltd Maize Starch manufacturing unit At- Nawarangpur, Dist- Nawarangpur.	The promoter was contacted in Vizag. Helped in drawing the lay out plan and finding out total land area requirement. The draft lay out plan will be made final and submitted by 13.12.2017	To be followed up for Ground Breaking on Priority. Action: Nodal Officer	To be followed up for Ground Breaking on Priority. Action: Nodal Officer
43	M/s Visa Steel Railway Siding	Proposal to be placed before SLFC meeting.	A meeting to be convened by IPICOL with RITES and IDCO, for decision on the modalities of common land use for railway siding projects. Action: Nodal Officer/GM(IDCO)	RITES recommendation & Assessment by SLFC sub-committee was discussed and approved by SLFC for 43.78 Ac. To be communicated to IDCO to take a decision on the modalities of land handover. Action: Nodal Officer/GM(IDCO)
G	New Projects			
44	New Projects Briefed by GM (SLNA)	Being followed up for the following proposals. 1. Gemini Edible Oil-SKK 2. Hindalco Downstream-SKK 3. Hindalco smelter expansion-SKK 4. NDR Logistics-MKP 5. Kothari Garments-KKG 6. Vedanta Downstream Park-SKK 7. LT elevator- AP 8. Shravan shipping-MKP 9. ITC- SKK 10. Jamipol Ltd.- AP	To be followed up. 1. Gemini Edible Oil-SKK 2. Hindalco Downstream-SKK 3. Hindalco smelter expansion-SKK 4. NDR Logistics-MKP 5. Kothari Garments-KKG 6. Vedanta Downstream Park-SKK 7. LT elevator- AP 8. Shravan shipping-MKP 9. ITC- SKK 10. Jamipol Ltd.- AP 11. Sahara Power-RKD	To be followed up. 1. Gemini Edible Oil-SKK 2. Hindalco Downstream-SKK 3. Hindalco smelter expansion-SKK 4. NDR Logistics-MKP 5. Kothari Garments-KKG 6. Vedanta Downstream Park-SKK 7. LT elevator- AP 8. Shravan shipping-MKP 9. ITC- SKK 10. Jamipol Ltd.- AP 11. Sahara Power-RKD

S.No	Issues	Last Action Taken	Decision Taken by SLFC (6 th December 2017)	Decision Taken by SLFC (13 th December 2017)
		11. Sahara Power-RKD 12. HARSCO Metals 13. Ashoka Ferrotech 14. TM Logistics 15. Amul 16. Heinz 17. Keventer Agro	12. HARSCO Metals 13. Ashoka Ferrotech 14. TM Logistics 15. Amul 16. Heinz 17. Keventer Agro	12. HARSCO Metals 13. Ashoka Ferrotech 14. TM Logistics 15. Amul 16. Heinz 17. Keventer Agro
45	M/s Vedanta Ltd Expansion of Alumina Refinery unit from 1MMTPA to 6MMTPA At-Viswanathpur, Lanjigarh, Dist-Kalahandi.	Being followed up.	To be followed up. Action: Nodal Officer	To be followed up. Action: Nodal Officer
46	M/s Shree Malani Foams Pvt. Ltd Manufacturing of Polyurethane Foam and Foam products having 4,500 TPA capacity at Khurda	Being followed up.	To be followed up for implementation schedule and layout plan. Action: Nodal Officer	To be followed up for implementation schedule and layout plan. Action: Nodal Officer
47	Runaya Refining LLP 30,000 TPA Aluminium Dross Refining unit at Banjari village, Bhurkhamunda, Jharsuguda	Request mail sent for submission of implementation schedule and layout plan.	To be followed up for implementation schedule and layout plan. Action: Nodal Officer	To be followed up for implementation schedule and layout plan. Action: Nodal Officer
48	M/s. Indian Oil Corporation Ltd LPG Bottling Plant at Village-Somnathpur in the district of Khurda	Being followed up.	To be followed up for implementation schedule and layout plan. Action: Nodal Officer	To be followed up for implementation schedule and layout plan. Action: Nodal Officer
49	M/s Western Integrated Waste Management Facility Pvt. Ltd An integrated common hazardous waste treatment, recycling, storage and disposal facility unit at village-Banjari in the district of Deogarh	Being followed up.	To be followed up for implementation schedule and layout plan. Action: Nodal Officer	To be followed up for implementation schedule and layout plan. Action: Nodal Officer
50	Change in Share holding pattern of M/s Bhubaneswar Power Private Limited	Letter sent to department for Govt. approval.	The case was discussed and recommended to Industries department for necessary consideration and govt. approval. Action: Nodal Officer	The issue to be dropped. Action: Nodal Officer

S.No	Issues	Last Action Taken	Decision Taken by SLFC (6 th December 2017)	Decision Taken by SLFC (13 th December 2017)
51	M/s JSK Industries Pvt. Ltd. To set up 1,07,000 TPA Aluminium wire rod and Aluminium Conductor unit at Angul Aluminium Park Pvt. Ltd.	Request mail sent for submission of implementation schedule and layout plan.	To be followed up for implementation schedule and layout plan. Action: Nodal Officer	To be followed up for implementation schedule and layout plan. Action: Nodal Officer
52	M/s Yazdani Steel & Power Ltd. Expansion of its steel making capacity from 0.05MTPA to 0.35MTPA at: Kalinga Nagar, Dist: Jajpur	May be taken up after approval of name change.	To be put up on next SLFC meeting. Action: Nodal Officer	To be put up on next SLFC meeting. Action: Nodal Officer
53	M/s Dinabandhu Steel & Power Ltd, Kalinga Nagar Proposal of change of name & management M/s Yazdani Steel and Power Ltd.	To be placed in the SLFC meeting.	To be put up on next SLFC meeting. Action: Nodal Officer	Proposal of change of name & management of M/s Dinabandhu Steel & Power Ltd, Kalinga Nagar to M/s Yazdani Steel and Power Ltd has been examined by SLFC and recommended the same to S&M Dept. The same may be communicated to S&M Dept. Action: Nodal Officer
54	M/s Suguna Foods (P) Ltd Setting up a poultry processing unit and poultry feed unit at- Deras Sea Food Park Bhubaneswar and poultry feed unit At- Bhadrak	Agenda for SLSWCA under preparation.	SLFC has recommended the proposal to SLSWCA. Action: Nodal Officer	SLFC has recommended the proposal to SLSWCA. Action: Nodal Officer
55	M/s. Apar Industries Limited To set up 35,000 TPA Aluminium Alloy Conductors and Alloy Wires Rods at Angul Aluminium Park, Angul	Agenda for SLSWCA under preparation.	SLFC has recommended the proposal to SLSWCA with an additional condition for consideration of setting up a Transformer Oil Unit in Odisha. Action: Nodal Officer	SLFC has recommended the proposal to SLSWCA with an additional condition for consideration of setting up a Transformer Oil Unit in Odisha. Action: Nodal Officer
56	M/s Hindalco Industries Limited Change in Share holding pattern for its proposed Solar power plant			The issue to be forwarded to Energy Department for clarification on the issue of incentives as per Odisha renewable energy policy 2016 owing to change in share holding pattern. Action: Nodal Officer
57	M/s SOM Distilleries & Breweries Land requirement			The request of land requirement may be moved to IDCO subject to approval from SLSWCA. Action: Nodal Officer

S.No	Issues	Last Action Taken	Decision Taken by SLFC (6 th December 2017)	Decision Taken by SLFC (13 th December 2017)
58	ITC BDA and Fire Department Approval			Issues to be sorted with the concerned departments at the earliest. Action: Nodal Officer
59	Modification of Policy Guidelines on Sponge Iron/Blast Furnace in Steel Making			IPICOL has no technical expertise in the policy matters of the subject. The same may be communicated to the Steel & Mines Department Action: Nodal Officer
60	Tourism projects from 10 to 50 crores			SLFC to scrutinize the proposals and sent to the Tourism dept. to be put up to the SSWCC. Action: Nodal Officer
61	Ardent Steel Land assessment			SLFC has accepted the subcommittee assessment of land of 432.83 Ac out of the 483.11Ac sought by the company. The same may be communicated to IDCO. Action: Nodal Officer

Approved.

Sd/-

K.C.Mohanty
GM,SLNA