

## Minutes of the 128<sup>th</sup> State Level Facilitation Cell Meeting

**Held on 22<sup>nd</sup> September, 2018 at 1.00 PM at the Conference Hall of Industries Dept., under the Chairmanship of CMD, IPICOL**

Participants: Sri KC Mohanty(GM,SLNA), Sri C.P.Das(SLFC Member, OSPCB), Sri MR Roul(GM,OPTCL), Sri Satyabrata Mishra(CE cum Addnl. Secy, DoWR), Sri S.K.Kar(DGM,IPICOL) , Sri Rajib Dhal(DGM, IPICOL), Sri Malay Panda(IPICOL), Sri A.Panda(Manager, IPICOL), Sri Debadutta Pattanayak(Consultant, IPICOL), Sri S.K. Panigrahi( Manager, Accounts), Smt. Paridhi Agrawal(Consultant,IPICOL),Shri Devashish Pradhan(CA,IPICOL), Sri SK Mohanty(CGM,Land, IDCO), Sri K Mahanta(CGM(MSME),IDCO).

The issues pertaining to the following industries were discussed and actions taken as follow:

S.No	Issues	Action Taken	Decision Taken by SLFC (15th September, 2018)	Decision Taken by SLFC (22 <sup>nd</sup> September, 2018)
1	<b>M/s Tata Steel Processing and Distribution Limited (TSPDL)</b> Manufacturing unit of Steel Doors & Windows with capacity of 1,80,000Nos. annually at Kalinganagar Industrial Complex, Jajpur with a total investment of Rs. 92.00Crores.			SLFC has recommended the proposal to the SLSWCA. <b>Action: Nodal Officer</b>
2	<b>Ground Breaking</b>		The land for following projects being pursued for Ground Breaking to be expedited. 1. <b>Chettinad Cement</b> - Final Allotment letter to be issued by IDCO. 2. <b>GM Iron &amp; Steel Co. Ltd</b> - Final Allotment letter to be issued by IDCO. 3. <b>Victory Paper Boards(India) Ltd.</b> - IDCO to expedite TATA SEZ Land registration. 4. <b>Vijaynagar Bio-tech (P) Ltd</b> - Allotment letter to be issued by IDCO. 5. <b>Suguna Foods</b> -Allotment letter to be issued by IDCO. 6. <b>Hindustan Coca Cola Beverages Pvt Ltd</b> - Allotment letter to be issued by IDCO. 7. <b>Xobu Foods</b> - Allotment letter to be issued by IDCO. 8. <b>Gupta Cables</b> - CGM(Land) to follow	The land for projects being pursued for Ground Breaking to be expedited. SLFC Member(IDCO) to follow up with IDCO for the expedition of above projects for Ground Breaking by last week of September. CGM(MSME),IDCO to provide a list of prospective MSME projects for Ground Breaking. <b>Action: SLFC Member(IDCO)/CGM(MSME),IDCO</b>

S.No	Issues	Action Taken	Decision Taken by SLFC (15th September, 2018)	Decision Taken by SLFC (22 <sup>nd</sup> September, 2018)
			<p>up for deposition of the cost.</p> <p>9. <b>Anvil Cables</b>- Company to deposit land cost</p> <p>10. <b>Rajputana Cables</b>- Company to deposit land cost</p> <p>SLFC Member(IDCO) to follow up with IDCO for the expedition of above projects for Ground Breaking by last week of September.</p> <p>CGM(MSME),IDCO to provide a list of prospective MSME projects for Ground Breaking.</p> <p><b>Action: SLFC Member(IDCO)/CGM(MSME),IDCO</b></p>	

Approved.

Sd/-

K.C.Mohanty  
CGM,SLNA