

Minutes of the 135th State Level Facilitation Cell Meeting

Held on 13th December, 2018, at 10.30 Am at the Conference Hall of Industries Dept., under the Chairmanship of CMD, IPICOL

Participants: Sri Nitin Jawale(ED,IPICOL), Sri KC Mohanty(CGM,SLNA), Sri SK Mohanty(CGM(Land),IDCO), Sri K Mahanta(CGM(MSME),IDCO), Smt. Saudamini Sethi (GM,IDCO), Sri S B Mishra(CE cum Addnl Secy, DoWR), Sri C.P.Das(SLFC Member, OSPCB), Sri MR Roul(GM,OPTCL), Sri S.K.Kar(DGM,IPICOL), Sri Malay Panda(IPICOL), Sri S.K. Panigrahi(Manager, Accounts), Sri Debaprasad Mishra(AM,IPICOL),Shri Devashish Pradhan(CA,IPICOL), Smt. Surjeeta Behera(Consultant,IPICOL),Sri Malaya Pradhan(F&B), Sri Debadutta Pattnayak(Consultant,IPICOL), Sri D K Senapati(Manager,IPICOL), Sri A.Panda(Manager, IPICOL), Smt Bharathi Sitha(Labour Dept.), Sri Bhakta Kabi Das(SE,PH(IDCO)), Sri Sanatan Bari(DY. Controller, LM)

The issues pertaining to the following industries were discussed and actions taken as follow:

S. N	Issues	Action Taken	Decision Taken by SLFC (3 rd December, 2018)	Decision Taken by SLFC (13 th December, 2018)																				
A	Software Development																							
1	CICG (Central Inspection Co-ordination Group)	Weekly Review <table border="1" style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: center;">Dept.</th> <th style="text-align: center;">Unattended Inspection</th> <th style="text-align: center;">Report Pending</th> <th style="text-align: center;">Tagging Status</th> </tr> </thead> <tbody> <tr> <td style="text-align: center;">Labour</td> <td style="text-align: center;">24</td> <td style="text-align: center;">4</td> <td style="text-align: center;">0</td> </tr> <tr> <td style="text-align: center;">F&B</td> <td style="text-align: center;">5</td> <td style="text-align: center;">0</td> <td style="text-align: center;">6</td> </tr> <tr> <td style="text-align: center;">OSPCB</td> <td style="text-align: center;">7</td> <td style="text-align: center;">5</td> <td style="text-align: center;">7</td> </tr> <tr> <td style="text-align: center;">LM</td> <td style="text-align: center;">1</td> <td style="text-align: center;">2</td> <td style="text-align: center;">0</td> </tr> </tbody> </table> Registration Status: 3993	Dept.	Unattended Inspection	Report Pending	Tagging Status	Labour	24	4	0	F&B	5	0	6	OSPCB	7	5	7	LM	1	2	0	<ul style="list-style-type: none"> Issue pertaining to the IM no of NTPC to be resolved at the earliest. Development for seeking compliance of inspection through the portal to be undertaken. Field visit to various units to be organised, with DGM, SLFC Member, GMDIC along with industry associations, to seek feedback on the actual efficacy of the GOSMILE system. 	<ul style="list-style-type: none"> Issue pertaining to the IM no of NTPC to be resolved at the earliest. Development for seeking compliance of inspection through the portal to be undertaken. Field visit to various units to be organised, with DGM, SLFC Member, GMDIC along with industry associations, to seek feedback on the actual efficacy of the GOSMILE system.
Dept.	Unattended Inspection	Report Pending	Tagging Status																					
Labour	24	4	0																					
F&B	5	0	6																					
OSPCB	7	5	7																					
LM	1	2	0																					
B	Land																							
2	M/s Hindustan Coca Cola Beverages Expansion of non-alcoholic beverage plant at I.E., Khurdha.	The matter was communicated to Mr Sathiya Narayanan Kannan. However Sri Kalyan Ranjan Associate Vice President of the company has sought an appointment with Principal Secretary Industries to discuss the issues related to land allotment. The meeting may be organised as requested by the company and CGM Land, CGM MSME IDCO may be called to the meeting to sort out the issue.	Nodal Officer to communicate to the company to discuss with IDCO and deposit the minimum amount to go ahead with the ground breaking. Action: Nodal Officer/SLFC Member, IDCO	Meeting to be organised at the level of CGM Land & CGM MSME IDCO to sort out the issue. Action: Nodal Officer/SLFC Member, IDCO																				
3	M/s Surya Foods and Agro Ltd Biscuit manufacturing unit of 45,000 TPA, At- Khordha Food Park.	Being followed up.	To be followed up for allotment of balance land. Action: Nodal Officer	To be followed up for allotment of balance land. Action: Nodal Officer																				

S. N	Issues	Action Taken	Decision Taken by SLFC (3 rd December, 2018)	Decision Taken by SLFC (13 th December, 2018)
4	M/s West Coast Paper Multi Layer Double Coated Paper Board manufacturing plant and 12 MW CPP at Sonepur	The land patch at Maticode, Malisingide has found. Govt. land 101 acres has filed by IDCO. Proponent has been contacted to visit the site.	Proponent to be called for discussion on the land matter. Issue to be expedited. Action: Nodal Officer/GM(IDCO)	Proponent to be called for site visit and finalisation. Action: Nodal Officer/GM(IDCO)
5	M/s Vijaynagar Bio-Tech (P) Ltd Maize Starch manufacturing unit at Nawarangpur.	Being followed up.	IDCO to expedite the power and water facility to the stated industrial estate. CGM(P&C), (IDCO) to submit a timeline for the same. Action: CGM(P&C), (IDCO)/ Nodal Officer	Tender to be published by 15.12.18. Matter to be expedited. Action: CGM(P&C), (IDCO)/ Nodal Officer
6	M/s Shree Malani Foams Pvt. Ltd Manufacturing of PU Foam and Foam products at Khurdha	Fund transferred to Cashew Corporation as regularly followed by IDCO. As matter is pending with finance it may sort out within a week.	Transfer of funds to Cashew Corporation to be expedited. Infrastructure work to be expedited and proponent to be asked to start the project work Action: CGM(Land), IDCO/SLFC Member (IDCO)/Nodal Officer	To be followed up for court orders for vacation of land. Infrastructure work to be expedited and proponent to be asked to start the project work Action: CGM(Land), IDCO/SLFC Member (IDCO)/Nodal Officer
7	IDL Chemicals Land Issue	Land patch in Shanatangari of Ghatagaon and Sainkul of Anandapur tahasil found has denied by proponent. As it is beyond 40 kms from radius of Barbil. Naradpur of Champua as informed will be follow up by IDCO.	Views of the proponent to be obtained regarding land available at Jharsuguda, as suggested by IDCO. Action: SLFC Member(IDCO)/ Nodal Officer	Views of the proponent to be obtained regarding land available at Naradpur of Champua, as suggested by IDCO. Action: SLFC Member(IDCO)/ Nodal Officer
8	Orissa Metallics Land Issue	The company is evaluating either to switch over to some other location or to request for forest diversification.	To be followed up for finalisation of land. Action: SLFC Member(IDCO)/ Nodal Officer	To be followed up for filing of FDP. Action: SLFC Member(IDCO)/ Nodal Officer
9	ITC Land Issue	Negotiation is in process would be sorted out by end of December. Issues are not resolved but some progress has been made. The company has completed about 60% of the construction work of factory building but the godown construction has not been started.	Issue to be resolved by IDCO within this week, else may be raise in SPMG. Action: SLFC Member(IDCO)/ Nodal Officer	To be followed up for expedition. Action: SLFC Member(IDCO)/ Nodal Officer

S. N	Issues	Action Taken	Decision Taken by SLFC (3 rd December, 2018)	Decision Taken by SLFC (13 th December, 2018)
10	M/s Sadhav Group of Companies Change of location from village-Boitarakuda, Paradip to village-Udayabatta near Ramghat to set up Maritime repair services unit at Paradipeep in the district of Jagatsinghpur	Proposal has been sent to The Secretary, C & T Dept, for views as reported by Addl Secy, C & T Dept	NOC from Commerce & Transport Dept. for utilization of the acquired land and subsequent allotment to the project proponent to be expedited by C & T Dept. and IDCO. Action: Nodal Officer/ SLFC Member(IDCO)/	NOC from Commerce & Transport Dept. for utilization of the acquired land and subsequent allotment to the project proponent to be expedited by C & T Dept. and IDCO. Action: Nodal Officer/ SLFC Member(IDCO)/
12	M/s Infunex Healthcare Pvt. Ltd. Production of "Intravenous Fluids" of 9.36 crores bottles per annum capacity at: Ramdaspur, Dist- Cuttack	Proponent will visit on 13 th Dec, 2018 and as decided, field visit accompanied by CGM, MSME, GM (IDCO) and Nodal Officer to Ramdashpur.	To be followed up for deposition of land cost and ground breaking. Action: Nodal Officer/SLFC member(IDCO)	To be followed up for proponent visit on 13.12.18. Action: Nodal Officer/SLFC member(IDCO)
13	M/s Tirupati Containers Pvt. Ltd. 0.3 MTPA Rolled and Processed Steel Plant, 0.12 MTPA Tube Mill and 2500 nos. of LPG Cylinder Manufacturing Unit at KNIC, Jajpur	Being followed up.	To be followed up for early deposit of land cost. Action: Nodal Officer	To be followed up allotment of land by IDCO within 2 months. Project proponent to be updated on the same. Action: Nodal Officer
14	Supply of molten metal/ingots to AAPL by NALCO	Being followed up.	Approach road work to be expedited. Subsequently, proposed companies for AAPL to be pursued for Ground Breaking in Dec. Action: CGM(Land),IDCO/ Nodal Officer	Approach road work to be expedited. To be followed up with NALCO Action: CGM(Land),IDCO/ Nodal Officer
15	Issues raised by M/s ORICON Enterprises Ltd	Being followed up with IDCO to expedite the progress on road construction & drainage work.	Issue pertaining to road and Drainage system to be expedited. Power supply to be expedited. To be followed up for inauguration in January, 2019. Action: CGM(P&C),IDCO/Nodal Officer	Issue pertaining to road and Drainage system to be expedited. Power supply to be expedited. To be followed up for inauguration in January, 2019. Action: CGM(P&C),IDCO/Nodal Officer
C	Power			
16	Power Supply to I.E. Khurdha	As ascertained from D.H. (Electrical), IDCO, funds has been transferred to CESU & OPTCL.	The payment to be made through physical file, as the ERP system is not functioning. Action: SLFC Member(IDCO)/ Shri M.R. Roul(SLFC member)	The work to be completed in 3 months time. Shri M.R. Roul(SLFC member)

S. N	Issues	Action Taken	Decision Taken by SLFC (3 rd December, 2018)	Decision Taken by SLFC (13 th December, 2018)
17	Kurl-on Power Issue	For effecting power supply to M/s Kurl-on , estimate for construction of 11 K.V. line is under process. After deposit of the estimated amount power supply will be given to the industry. This has been discussed with E.E. & CGM(Technical), CESU.	The proponent, SLFC Member(OPTCL), Nodal Officer to resolve the issue ate earliest. Action: Nodal Officer/SLFC Member(OPTCL)	The proponent, SLFC Member(OPTCL), Nodal Officer to resolve the issue ate earliest. Action: Nodal Officer/SLFC Member(OPTCL)
D Water				
19	IDCO Water Supply Paradeep Water Supply System Progress Monitoring	<ol style="list-style-type: none"> The allocation order for Water Allocation of 7.43 cusec, in three phases, has been issued. Being followed up for decision for handing over of the existing IOCL infrastructure. Regarding the depositing the requisite WCF(Water Conservation Fund), and requisite ToR (Terms of Reference), for inviting the RFP for technical consultancy for meeting PCPIR water requirement, draft letter is in process. 	<ol style="list-style-type: none"> Approval of govt, for Water Allocation of 7.43 cusec, in three phases, has been accorded on 30.11.18. The allocation order to be issued at the earliest. To be followed up for decision for handing over of the existing IOCL infrastructure. Regarding the depositing the requisite WCF(Water Conservation Fund), and requisite ToR (Terms of Reference), for inviting the RFP for technical consultancy for meeting PCPIR water requirement, a letter to be drafted by CGM(P&C),IDCO for Principal Secy Industries, to be sent to Principal Secy,DoWR. Action: SE(PH),IDCO/CGM(P&C),IDCO	<ol style="list-style-type: none"> To be followed up for decision for handing over of the existing IOCL infrastructure. Regarding the depositing the requisite WCF(Water Conservation Fund), and requisite ToR (Terms of Reference), for inviting the RFP for technical consultancy for meeting PCPIR water requirement, a letter to be drafted by CGM(P&C),IDCO for Principal Secy Industries, to be sent to Principal Secy,DoWR. Copy of ToR letter to be shared with Principal Secy Industries Action: SE(PH),IDCO/CGM(P&C),IDCO
F New Projects				
20	New Projects Briefed by GM (SLNA)	<u>Application recd, to be taken up</u> <ol style="list-style-type: none"> Coastal Corporation NHPC C-tel Barcom Rungta- 2 nos Mayfair- 2 nos. HIL <u>Being followed up for submission</u>	<u>Application recd, to be taken up</u> <ol style="list-style-type: none"> Coastal Corporation NHPC <u>To be followed up for submission</u> <ol style="list-style-type: none"> AGI Rungta Visa Coke MGM 	<u>Application recd, to be taken up</u> <ol style="list-style-type: none"> Coastal Corporation NHPC C-tel Barcom Rungta- 2 nos Mayfair- 2 nos. HIL <u>To be followed up for submission</u>

S. N	Issues	Action Taken	Decision Taken by SLFC (3 rd December, 2018)	Decision Taken by SLFC (13 th December, 2018)
		8. AGI Glass 9. Visa Coke 10. MGM Steel 11. Om Oil(Ruchi)- Food processing 12. Shiv Shakti -Steel 13. B-One-Feed plant 14. IFFCO	7. Mayfair 8. Om Oil(Ruchi) 9. B-One	8. AGI Glass 9. Visa Coke 10. MGM Steel 11. Om Oil(Ruchi)- Food processing 12. Shiv Shakti -Steel 13. B-One-Feed plant 14. IFFCO
G	Miscellaneous Issues			
21	M/s Gokul Agro Resources Ltd 750,000 ton per annum Vegetable oil manufacturing unit at- Paradeep	Despite follow up no response has been received.	To be followed up for early implementation. Action: Nodal Officer	To be followed up for early implementation. Action: Nodal Officer
22	JSW Utkal Steel Ltd PEAL form for facilities to be provided for the proposed beneficiation cum grinding unit at different locations.	SLFC subcommittee meeting was chaired by ED, IPICOL. Assessment report of Joda unit is considered by the subcommittee. In case of land assessment for the facilities of Paradeep unit further clarification is required from the company regarding necessity of a railway siding.	<ul style="list-style-type: none"> Assessment report to be placed again before SLFC meeting with detailed maps for Joda. Land assessment for balance facilities of ISP Paradeep to be taken up. IDCO views to be sought regarding the availability of land at Paradeep as per the land schedule submitted by JSW Action: Nodal Officer	Additional Land requirement for infrastructure facilities both for Joda and Paradeep to be placed before SLSWCA. Action: Nodal Officer
23	Implementation Status of Approved Projects since 2015	Projects based in Angul District are being taken up for review on 20.12.2018 at 11.00 am	Status of Approved projects to be continued for weekly review in the following order: 1. Shri Abhimanyu Panda 2. Shri D.K.Senapati 3. Shri Malaya Panda 4. Shri Debadutta Pattnayak 5. Smt. Surjeeta Behera	For projects based in Angul District being taken up for review on 20.12.2018 at 11.00 am, any issues being faced by the companies to be sought first and circulated before the meeting. Action: Nodal Officers
24	M/s GV Mines Minerals & Metals Private Limited 7MTPA Iron Ore Beneficiation Plant at Guali, Koira, Dist: Sundargarh; laying of 200KM Slurry Pipe Line and a	Company to submit action plan to complete the balance facilities of MoU unit as per condition of SLSWCA.	Land assessment to be taken up. Action: Nodal Officer	Land assessment to be taken up. Action: Nodal Officer

S. N	Issues	Action Taken	Decision Taken by SLFC (3 rd December, 2018)	Decision Taken by SLFC (13 th December, 2018)
	4MTPA Iron Ore Slurry & dry stockpile at Gunduchipada Industrial Estate, Dhenkanal			
25	M/s Narbheram Power and Steel Private Limited 4 MTPA Iron Ore Pelletisation Plant at Gundichapada Industrial Estate, Dist: Dhenkanal	Company to submit action plan to complete the balance facilities of MoU unit as per condition of SLSWCA.	To be followed up for submission of action plan. Action: Nodal Officer	To be followed up for submission of action plan to complete the balance facilities of MoU unit as per condition of SLSWCA Action: Nodal Officer
26	Unutilised land of Aditya Alumina Refinery at Kansariguda, Dist. Rayagada	The company is working out the details of the proposal.	To be followed up for proposal of Refinery and apparel unit. Action: Nodal Officer	To be followed up for proposal of Refinery and apparel unit. Action: Nodal Officer
27	M/s Churiwal Technopack Pvt. Ltd Manufacturing unit for production of plastic bags at Paradip Plastic Park, Dist- Jagatsinghpur.	Reminders were sent to proponent for land layout.	To be followed up for submission of layout plan by December, 2018 Action: Nodal Officer	To be followed up for submission of layout plan by December, 2018 Action: Nodal Officer
28	Reassessment of Infrastructure requirement of M/s BPCL for setting up 2G Ethanol Bio-refinery plant at Boulsingha village, Bhatli Tahasil, Bargarh Dist., Odisha.	BPCL has made a presentation before the SLFC subcommittee on 4 th Dec 2018.	BPCL to make presentation before the SLFC Sub-committee, before putting to SLFC. Action: Nodal Officer	Land and water assessment to be taken up before putting the proposal to SLSWCA. Action: Nodal Officer
29	M/s Kejriwal Castings Limited Manufacturing unit for production of ductile iron fittings of 8,000 TPA Capacity at Kalinganagar Industrial Complex, Jajpur	CGM (SLNA) may discuss with the project proponent.	To be followed up with TATA, for the molten metal linkage. Action: Nodal Officer	To be followed up with TATA, for the molten metal linkage. Action: Nodal Officer
30	M/s Volta Green Structures Private Limited pre-engineered building (PEB) and structural steel members of 50,000 MT capacity in Cuttack	Land assessment to be placed before SLFC subcommittee.	Land assessment to be completed. Action: Nodal Officer	Land assessment to be completed. Action: Nodal Officer
31	M/s National Aluminium Company Ltd (NALCO) Aluminium Downstream Unit near Kamakhyanagar, Dhenkanal	Requested for submission of layout plan along with breakup. It is also proposed to do the land assessment through EIL for the project for which the cost to be borne by NALCO.	To be followed up for submission of layout plan. Action: Nodal Officer	To be followed up for submission of layout plan. Land assessment to be taken up through EIL for the project for which the cost to be borne by NALCO. Action: Nodal Officer

S. N	Issues	Action Taken	Decision Taken by SLFC (3 rd December, 2018)	Decision Taken by SLFC (13 th December, 2018)
32	M/s Vedanta Ltd Integrated downstream unit for production of caustic soda and chemical by-products of capacity 710 KTA(kilo tons per annum) at Dhamra, Dist- Bhadrak	Proponent is followed up for land layout plan.	To be followed up for submission of layout plan. Action: Nodal Officer	To be followed up for submission of layout plan. Action: Nodal Officer
33	Issues related to Refinery division of Vedanta Limited at Lanjigarh	Being followed up with EIL.	To be followed up with EIL for early completion. Action: Nodal Officer	To be followed up with EIL for early submission. Action: Nodal Officer
34	M/s Tata Steel Processing and Distribution Limited (TSPDL) Manufacturing unit of Steel Doors & Windows with capacity of 1,80,000Nos. annually at Kalinganagar Industrial Complex, Jajpur	Being followed up.	To be followed up for submission of layout plan. Action: Nodal Officer	To be followed up for submission of layout plan. Action: Nodal Officer
35	Hi-TECH PIPES LIMITED Manufacturing unit of Steel Tubes and Pipes with capacity of 1,80,000 TPA at Kalinga Nagar Industrial Complex, Jajpur	Being followed up.	To be followed up for submission of layout plan. Action: Nodal Officer	To be followed up for submission of layout plan. Action: Nodal Officer
36	M/s Hindalco Industries Limited Coal Gasification Plant of 21,000 NM ³ /hour(Normal meter cube per hour) at Hirakud, Sambalpur with an investment of 60.00 crores	As ascertained, the matter was discussed by the Member, SLFC with OSPCB. OSPCB is of the view that since the project will be set up outside the plant area(which is coming under Urban area), a detailed study is to be done before submission of views. Accordingly, the request letter to Member Secretary, OSPCB has been issued.	SLFC member to obtain views of OSPCB and place before the next SLFC. Action: Nodal Officer/SLFC Member, OSPCB.	Since the project will be set up outside the plant area(which is coming under Urban area), a detailed study is to be done before submission of views. To be followed p with OSPCB for the same. Action: Nodal Officer/SLFC Member, OSPCB.
37	M/s Maa Mangala Flour Mills Pvt. Ltd Logistic Park in the district of Khurda with a total investment of Rs. 66.79 Cr.	SLFC recommendation of 19.25 acres of land communicated to IDCO. May be dropped.	SLFC has accepted the Sub Committee assessment of Ac.19.25 of land out of the Ac. 25.5 sought by the company. The same may be communicated to IDCO. Action: Nodal Officer	May be dropped.

S. N	Issues	Action Taken	Decision Taken by SLFC (3 rd December, 2018)	Decision Taken by SLFC (13 th December, 2018)
38	M/s Chiripal Poly Films Ltd Manufacturing unit for production of Flexible packaging of capacity 3,62,400 MTPA at Paradip Plastic Park	Proponent is followed up for land layout plan.	To be followed up for submission of layout plan. Action: Nodal Officer	To be followed up for submission of layout plan. Action: Nodal Officer
39	M/s Hindalco Industries Limited Aluminium Flat Rolled Product (FRP) unit of 0.375 MTPA at Lapanga, District Sambalpur	Lay out plan submitted and referred to MECON.	To be followed up for submission of layout plan. Action: Nodal Officer	To be followed up with MECON for land assessment report Action: Nodal Officer
41	M/s Sterlite Power Transmission Limited 36,000 TPA Power Conductor Manufacturing Plant (Rolling Mill & Conductor Division) at Angul Aluminium Park, Angul, Odisha with an investment of Rs. 50.00 Crores.	The company has been requested to provide the details of source of equity contribution for the project (due to inadequate net worth) and also been requested to come to for further discussion on location of the project. Being persuaded.	Project has been deferred by SLFC. Clarification on the net worth, location and project cost to be sought. Action: Nodal Officer	Clarification on the net worth, location and project cost to be sought. Action: Nodal Officer
42	M/s. OMJAY EV Ltd Manufacturing unit of E-Vehicles of plant capacity 50,000 nos/ annum at Badachana, jajpur with an investment of Rs. 52.41crore.	The company has submitted the breakup of the cost of other components along with the clarification on the Li Ion battery manufacturing unit.	SLFC has recommended the proposal to SLSWCA, subject to following clarification: 1. the break-up of the others component in cost to be provided 2. Clarification regarding the LI-Ion battery manufacturing project to be provided. Action: Nodal Officer	Agenda to be placed before SLSWCA. Further clarity on working capital requirement to be sought. Action: Nodal Officer
43	M/s Ramky Enviro Engineers Ltd Availability of required land for setting up an integrated common hazardous waste treatment, storage and disposal facility near Jharsuguda.	Report is placed before the committee.	The views of OSPCB to be sought, in line with the central and state guidelines , in consultation with IDCO, and the report may be placed in the next SLFC. Nodal Officer/SLFC Member, OSPCB.	To be placed in the next SLSWCA. Action: Nodal Officer
44	M/s Hindalco Industries Limited Delay in issue necessary permission for sub-leasing of land by(Aditya Alumina Project Unit) in favour of M/s Aditya Birla Renewables Subsidiary limited, for implementation of 24MW	Being followed up with Revenue Dept.	ED,IPICOL and CGM(Land),IDCO to follow up with Revenue Dept. for early resolution of issue Action: Nodal Officer/ED,IPICOL, CGM(Land),IDCO	To be followed up with Revenue Dept Action: Nodal Officer

S. N	Issues	Action Taken	Decision Taken by SLFC (3 rd December, 2018)	Decision Taken by SLFC (13 th December, 2018)
	proposed Solar power project			
45	NTPC, Darlipali Reduction of water allocation quantity for proposed 2X 800MW thermal power plant of NTPC, Darlipali in Sundergarh District	Being taken up.	For re-phasing of water, Committee to visit, with CGM SLNA. For reduction of water allocation, case to be taken up in next SLSWCA as per the SW decision Action: Nodal Officer	For re-phasing of water, Committee to visit, with CGM SLNA. For reduction of water allocation, case to be taken up in next SLSWCA as per the SW decision Action: Nodal Officer
46	M/s Sure Safety Solutions Pvt. Ltd. non-transfer of land	Being followed up.	TATA Industrial Park, Gopalpur <ul style="list-style-type: none"> TATA to be asked to write to IDCO requesting for incentives of the private industrial park. TATA to be asked to submit the committed plan for DTA area. TATA to request IDCO for transfer of land to Sure Safety. Action: Nodal Officer	TATA Industrial Park, Gopalpur <ul style="list-style-type: none"> TATA to be asked to write to IDCO requesting for incentives of the private industrial park. TATA to be asked to submit the committed plan for DTA area. TATA to request IDCO for transfer of land to Sure Safety. Action: Nodal Officer/SLFC member(IDCO)

Approved.

Sd/-

K.C.Mohanty
CGM(SLNA)